

**STATUS OF RESOURCES APPROVED BY THE GEF SECRETARIAT FOR THE PREPARATION OF BIENNIAL UPDATE REPORTS FROM PARTIES
NOT INCLUDED IN ANNEX 1 TO THE CONVENTION AS OF SEPTEMBER 3, 2018**

*Note: Information was compiled by the Implementing Agencies (UNDP and UNEP)
(IA-Implementing Agency, EA-Executing Agency)*

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
1. Afghanistan	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Feb-2016	352,000	09-Feb-2016	87,294	December 2019	February 2020	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
2. Albania	UNDP	BUR 1 under preparation	24-Oct-2017 (BUR 1)	02-Feb-2018	Not applicable	07-Jun-2018	352,000 as part of the EA proposal (852,000) for FNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency project document is under signature process by IA. <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for FNC and BUR 1.
3. Algeria	UNDP	BUR 1 under preparation	19-Apr-2018 (BUR 1)	10-May-2018	Not applicable	Agency Project Document under preparation for IA clearance	352,000 as part of the EA proposal (852,000) for TNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency project document is under preparation for IA clearance. <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
4. Angola	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	20-Sep-2017	352,000	07-Aug-2018	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement signed by IA and EA. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under preparation. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
5. Antigua and Barbuda	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Feb-2016	352,000	18-Feb-2016	170,000	January 2019	March 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
6. Argentina	UNDP	22-Aug-2017 (BUR 2)	08-Nov-2017 (BUR 3)	04-Dec-2017	Not applicable	25-May-2018	352,000	22-Jun-2018	17,123	August 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated
7. Armenia	-	05-Apr-2018 (BUR 2)	-	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Process for requesting funding for BUR 3 preparation has not been initiated.
8. Azerbaijan	UNDP	31-Mar-2015 (BUR 1)	13-Jan-2016 (BUR 2)	14-Jul-2016	Not applicable	04-Oct-2016	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	31-Mar-2017	267,529	January 2018	October 2018	<input checked="" type="checkbox"/> BUR 2 completed. <input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for FNC and BUR 2.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
9. Bahamas	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	31-Jul-2018	352,000 as part of the EA proposal (852,000) for the TNC and BUR	16-Aug-2018	20,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> BUR 1 Project Implementation Plan under preparation. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 06-Jul-2017 following an amendment.
10. Bahrain	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Aug-2016	352,000	06-Sep-2016	190,000	June 2019	September 2019	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to challenges of data availability and accessibility, and technical capacity. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
11. Bangladesh	UNDP	BUR 1 under preparation	20-Nov-2017 (BUR 1)	02-Feb-2018	Not applicable	Agency Project Document under preparation for IA clearance	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency project document under preparation for IA clearance.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
12. Belize	UNDP	BUR 1 under preparation	07-Nov-2016 (BUR 1)	28-Nov-2016	Not applicable	24-May-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	31-Jul-2017	197,718	December 2018	April 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Expected submission date delayed due to GHG inventory revision process. <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for FNC and BUR 1.
13. Benin	UNEP	BUR 1 under preparation	16-Apr-2014 (BUR 1)	19-May-2014	Not applicable	23-Sep-2014	352,000	28-Nov-2014	245,000	December 2018	June 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to delays in setting up thematic and national expert groups.
14. Bhutan	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-Oct-2016	352,000	19-Dec-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under preparation by EA since 2017. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
15. Bosnia and Herzegovina	UNDP	13-Jun-2017 (BUR 2)	21-Aug-2017 (BUR 3)	21-Aug-2017	Not applicable	08-Jan-2018	352,000 as part of the EA proposal (852,000) for the FNC and BUR 3	28-May-2018	9,729	April 2021	June 2021	<input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Note: BUR 3 included in the EA proposal for FNC and BUR 3.
16. Botswana	UNDP	BUR 1 under preparation	05-Aug-2014 (BUR 1)	24-Nov-2014	Not applicable	24-Nov-2015	352,000 as part of the EA proposal (952,000) for the TNC, BUR 1 and INDC	22-Jun-2016	495,653	September 2018	October 2018	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date. <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC, INDC and BUR 2.
17. Brazil	UNDP	03-Mar-2017 (BUR 2)	02-May-2013 (BUR 3)	11-May-2016	20-Jun-2013	14-Jul-2016	FNC combined with BUR 2 and BUR 3 project (7,528,500)	30-Sep-2016	1,398,047	December 2018	March 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: BUR 3 included in the EA proposal for FNC and BUR 3.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
18. Burkina Faso	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	16-Nov-2015	352,000	14-Jun-2016	80,000	November 2019	January 2020	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Expected submission date delayed due to institutional changes and delays in approval process of technical working groups. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
19. Burundi	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	12-Oct-2017	352,000	20-Dec-2017	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under clearance by EA. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
20. Cambodia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	12-Jan-2016	352,000	16-Mar-2016	46,500	July 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
21. Cameroon	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	01-Dec-2017	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	03-Jan-2018	20,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Draft Project Implementation Plan for BUR 1 under review by IA <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
22. Central African Republic	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	29-Nov-2017	55,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 Project Cooperation Agreement signed by both IA and EA. <input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
23. Chad	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	27-Sep-2017	352,000	26-Jan-2018	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under finalization by EA. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
24. Chile	UNDP	21-Apr-2017 (BUR 2)	12-May-2017 (BUR 3)	05-Jul-2017	Not applicable	27-Nov-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 3	31-Mar-2018	76,371	August 2018	November 2018	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Note: BUR 3 included in the EA proposal for FNC and BUR 3.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
25. China	UNDP	12-Jan-2017 (BUR 1)	20-Mar-2012 (BUR 2)	01-Nov-2012	25-Jul-2014	13-Nov-2014	892,400 for BUR work as part of the full project proposal (7,280,000) for the BUR 1 and TNC with BUR 2 as an Annex	18-Jul-2015	4,714,480	November 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Note: CEO Endorsement request and Project Document approved by GEF Secretariat 18-Jul-2014. <input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for TNC and, BUR 1 and BUR 2.
26. Colombia	UNDP	11-Dec-2015 (BUR 1)	18-Jul-2017 (BUR 2)	27-Jul-2017	Not applicable	05-Dec-2017	352,000	31-Mar-2018	79,100	September 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed
27. Comoros	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-Feb-2016	352,000	13-Apr-2016	110,000	August 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Expected submission date delayed due to institutional changes and high staff turnover. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
28. Congo Republic	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	01-Aug-2018	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 Project Cooperation Agreement signed by both IA and EA. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under preparation. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
29. Costa Rica	UNDP	09-Dec-2015 (BUR 1)	25-Jan-2017 (BUR 2)	07-Mar-2017	Not applicable	03-Aug-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	31-Jan-2018	94,105	March 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for FNC and BUR 2.
30. Cote D'Ivoire	UNEP	19-Jul-2018 (BUR 1)	07-Mar-2018 (BUR 2)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000 as part of the EA proposal (852,000) for the NC4 and BUR 2	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 2 included in the umbrella program approved by the GEF Council in June 2018. <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.
31. Cuba	UNDP	BUR 1 under preparation	28-Apr-2017 (BUR 1)	02-Jun-2017	Not applicable	27-Nov-2017	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	13-Mar-2018	45,175	June 2020	January 2021	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
32. Democratic Republic of Congo	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Sep-2015	352,000	11-Feb-2016	89,863	July 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Expected submission date delayed due to institutional changes. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
33. Djibouti	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	30-Jan-2017	352,000	09-Feb-2018	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under preparation. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
34. Dominica	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	07-Jan-2016	352,000	16-Mar-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under preparation by EA since 2017. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
35. Dominican Republic	UNDP	BUR 1 under preparation	03-Feb-2017 (BUR 1)	27-Feb-2017	Not applicable	02-Jul-2017	352,000	28-Dec-2017	43,979	April 2019	September 2019	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
36. Ecuador	UNDP	21-Sep-2016 (BUR 1)	-	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Process of requesting funding for BUR 2 preparation has been initiated. EA request has not yet been submitted to the GEF.
37. Egypt	UNDP	BUR 1 under preparation	11-Jun-2014 (BUR 1)	03-Nov-2014	Not applicable	23-Apr-2015	352,000	05-Nov-2015	321,837	May 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Submission delayed due to internal review and approval process.
38. El Salvador	UNDP	BUR 1 under preparation	13-Aug-2013 (BUR 1)	12-Sep-2013	07-Nov-2013	02-Dec-2014	352,000 as part of the EA proposal (852,000) for the TNC and BUR 2	24-Mar-2015	847,481	July 2018	October 2018	<input checked="" type="checkbox"/> All BUR 1 components completed. <input checked="" type="checkbox"/> Submission delayed due to internal review and approval process. <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC and BUR 1.
39. Equatorial Guinea	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Jul-2016	352,000	28-Oct-2016	75,000	October 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
40. Eritrea	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Jan-2016	352,000	02-Mar-2016	114,418	September 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
41. Fiji	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	To be determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 Project Cooperation Agreement cleared by EA and submitted to IA for signing. <input checked="" type="checkbox"/> Project has been delayed due to internal review and approval process for Project Cooperation Agreement. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
42. Gabon	UNEP	BUR 1 under preparation	31-Mar-2015 (BUR 1)	12-May-2015	Not applicable	01-Sep-2015	352,000	11-Apr-2016	120,000	July 2019	November 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
43. Gambia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	12-Nov-2015	352,000	06-Jun-2016	76,200	October 2019	December 2019	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> BUR 1 project under inception phase. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
44. Georgia	UNDP	18-Jul-2016 (BUR 1)	19-Apr-2016 (BUR 2)	04-Nov-2016	Not applicable	09-Aug-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	09-Aug-2017	169,287	February 2019	May 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date. <input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for FNC and BUR 2.
45. Ghana	UNEP	21-July-2015 (BUR 1)	14-Aug-2015 (BUR 2)	15-Jan-2016	Not applicable	24-Mar-2016	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	08-Jul-2016	239,000	August 2018	October 2018	<input checked="" type="checkbox"/> All BUR 2 components completed. <input checked="" type="checkbox"/> Note: BUR 2 include in the EA proposal for FNC and BUR 2.
46. Guatemala	UNDP	BUR 1 under preparation	12-Jun-2017 (BUR 1)	27-Jul-2017	Not applicable	02-Nov-2017	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	26-Jun-2018	11,785	January 2020	May 2020	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
47. Guinea	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Oct-2015	352,000	15-Jul-2016	108,000	October 2019	March 2020	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Expected submission date delayed due to challenges with disbursement transactions. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
48. Guinea-Bissau	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Mar-2016	352,000	11-May-2016	187,000	March 2019	July 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
49. Guyana	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	21-Apr-2016	352,000	16-Mar-2017	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under preparation by EA since 2017. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
50. Haiti	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	01-Sep-2015	352,000	16-Feb-2016	32,800	September 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Expected submission date delayed due to changes in project management team. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
51. Honduras	UNDP	BUR 1 under preparation	26-Feb-2014 (BUR 1)	02-May-2014	Not applicable	27-Feb-2015	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	18-Mar-2015	747,650	November 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date. <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
52. India	UNDP	22-Jan-2016 (BUR 1)	14-Sep-2011 (BUR 2)	26-Jan-2012	29-Feb-2012	10-Jun-2013	1,312,500 for BUR work as part of the full project proposal (9,010,604) for the TNC, BUR 1 and 2	09-Dec-2013	3,792,781	September 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to procedural challenges in funds disbursement because of government policy changes and a revised workplan for combined project. <input checked="" type="checkbox"/> Note: BUR 2 included in the EA Proposal for TNC and BUR 1 and BUR 2.
53. Indonesia	UNDP	18-Mar-2016 (BUR 1)	29-Mar-2012 (BUR 2)	24-Oct-2013	06-Jun-2012	22-Nov-2013	420,000 as part of the full project proposal (4,500,000) for the TNC, BUR 1 and BUR 2	14-May-2014	4,450,000	December 2018	January 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Note: BUR included in the full project proposal CEO Endorsed 24-Oct-2013. <input checked="" type="checkbox"/> Expected submission date delayed due to the completion of the REDD+ Technical Annex. <input checked="" type="checkbox"/> Note: BUR 2 included in the EA Proposal for TNC and BUR 1 and BUR 2.
54. Iraq	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	19-Dec-2017	352,000 as part of the EA proposal (852,000) for the SNC and BUR 1	26-July-2018	94,000	April 2020	June 2020	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> BUR 1 project under inception phase. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
55. Jamaica	-	18-Nov-2016 (BUR 1)	-	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Process of requesting funding for BUR 2 preparation has not been initiated
56. Jordan	UNDP	08-Nov-2017 (BUR 1)	04-Jun-2018 (BUR 2)	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Process for requesting funding for BUR 2 preparation (combined with FNC) was submitted to the GEF Secretariat on 04-Jun-2018.
57. Kazakhstan	-	31-Dec-2017 (BUR 3)	-	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Process for requesting funding for BUR 4 preparation has not been initiated.
58. Kenya	UNEP	BUR 1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 included in the umbrella program approved by the GEF Council in June 2018. <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.
59. Kiribati	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	26-Jan-2016	352,000	14-Mar-2016	80,000	October 2019	December 2019	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> BUR 1 project under inception phase. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
60. Kuwait	UNEP	BUR 1 under preparation	17-Sep-2013 (BUR 1)	10-Mar-2014	Not applicable	03-Sep-2014	352,000 as part of the EA proposal (852,000) for the SNC and BUR 1	23-Oct-2014	723,931	January 2019	March 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to delays in sectoral report completions. <input checked="" type="checkbox"/> Note: BUR 1 project approved by the GEF as part of a combined EA proposal for SNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
61. Kyrgyzstan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	21-Dec-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	18-Apr-2018	20,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Draft Project Implementation Plan for BUR 1 under review by IA. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
62. Lao People's Democratic Rep	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Oct-2015	352,000	26-Feb-2016	160,000	July 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
63. Lebanon	UNDP	13-Oct-2017 (BUR 2)	22-Jan-2018 (BUR 3)	10-May-2018	Not applicable	30-Jul-2018	352,000 as part of the EA proposal (852,000) for the FNC and BUR 3	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency project document is under signature process by IA. <input checked="" type="checkbox"/> Note: BUR 3 included in the EA proposal for FNC and BUR 3.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
64. Lesotho	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Sep-2015	352,000	14-Mar-2016	60,000	June 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
65. Liberia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	07-Jan-2016	352,000	16-Mar-2016	73,333	October 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
66. Macedonia	UNDP	05-Mar-2018 (BUR 2)	08-Mar-2018 (BUR 3)	11-May-2018	Not applicable	02-Aug-2018	352,000 as part of the EA proposal (852,000) for the FNC and BUR 3	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency project document is under signature process by IA. <input checked="" type="checkbox"/> Note: BUR 3 included in the EA proposal for FNC and BUR 3.
67. Madagascar	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Apr-2016	352,000	05-May-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under preparation by EA since 2017. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
68. Malawi	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	29-Oct-2015	352,000	26-Feb-2016	160,000	June 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
69. Malaysia	UNDP	03-Mar-2016 (BUR 1)	08-Sep-2016 (BUR 2)	20-Oct-2016	Not applicable	21-Apr-2017	352,000	01-Feb-2018	46,631	May 2018	December 2018	<input checked="" type="checkbox"/> All BUR components completed
70. Maldives	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	25-Jan-2016	352,000	09-May-2016	175,430	June 2019	November 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
71. Mali	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	01-Sep-2015	352,000	11-Feb-2016	76,550	October 2019	November 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to extended consultation and approval processes. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
72. Mauritania	UNEP	14-Mar-2016 (BUR 1)	16-Mar-2016 (BUR 2)	04-May-2016	09-Jun-2016	27-Sep-2017	352,000	24-Nov-2017	10,000	September 2020	December 2020	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan approved by IA. <input checked="" type="checkbox"/> IA processing funds for implementation of BUR2 project. <input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
73. Mauritius	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Dec-2015	352,000	09-Mar-2016	70,000	April 2019	October 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
74. Mexico	UNDP	23-Oct-2015 (BUR 1)	12-Sep-2012 (BUR 2)	01-Oct-2012	15-Nov-2012	30-Jun-2015	Part of the full project proposal (3,636,364) for the NC 6 and BUR 2	30-Sep-2015	3,162,728	October 2018	November 2018	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for NC6 and BUR 2.
75. Micronesia (Federated States of)	UNDP	BUR 1 under preparation	02-Jun-2016 (BUR 1)	15-Sep-2016	Not applicable	Agency Project Document under review for IA clearance	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency Project Document under review for IA clearance. <input checked="" type="checkbox"/> Project start delayed due to capacity constraints. Activities expected to start in January 2019. <input checked="" type="checkbox"/> Note: BUR 1 included in EA proposal for TNC and BUR 1.
76. Mongolia	UNEP	30-Aug-2017 (BUR 1, revised)	07-Mar-2018 (BUR 2)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000 as part of the EA proposal (852,000) for the NC4 and BUR 2	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 2 included in the umbrella program approved by the GEF Council in June 2018. <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.
77. Montenegro	UNDP	13-Jan-2016 (BUR 1)	05-Apr-2016 (BUR 2)	12-Jul-2016	Not applicable	19-Sep-2017	352,000	31-Oct-2016	242,385	December 2018	February 2019	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
78. Morocco	UNDP	07-May-2016 (BUR 1)	26-Apr-2016 (BUR 2)	02-Jun-2016	Not applicable	31-Oct-2016	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	02-Feb-2017	215,882	November 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for FNC and BUR 2.
79. Mozambique	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-May-2016	352,000	03-Sep-2015	59,000	September 2019	October 2019	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
80. Myanmar	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	27-Jun-2017	352,000	02-Aug-2017	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under internal circulation. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
81. Namibia	UNDP	10-Nov-2016 (BUR 2)	15-May-2017 (BUR 3)	06-Jun-2017	Not applicable	13-Apr-2018	352,000	11-Jun-2018	33,406	November 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
82. Nauru	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 Project Cooperation Agreement awaiting EA's approval <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
83. Nepal	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	15-Nov-2017	352,000	19-Dec-2017	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 awaiting clearance by EA since 2017. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
84. Niger	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	24-Nov-2017	10,000	September 2020	December 2020	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan approved by IA <input checked="" type="checkbox"/> IA processing funds for implementation of BUR 1 project. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
85. Nigeria	UNDP	17-Mar-2018 (BUR 1)	07-Aug-2018 (BUR 2)	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Request for funding BUR 2 project submitted to the GEF Secretariat on 07-Aug-2018.
86. Niue	UNEP	BUR 1 Under Preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 included in the umbrella program approved by the GEF Council in June 2018. <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.
87. Oman	UNEP	BUR 1 under preparation	14-Jan-2014 (BUR 1)	02-May-2014	Not applicable	05-Jun-2014	352,000	24-Mar-2015	394,231	June 2019	September 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: < 25% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to delays in preparing sectoral reports.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
88. Pakistan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	09-Nov-2017	352,000	25-Jan-2018	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 reviewed by IA and is under finalization by EA. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
89. Panama	UNDP	BUR 1 under preparation	02-Feb-2015 (BUR 1)	10-Mar-2015	Not applicable	23-Jun-2015	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	01-Oct-2015	829,265	August 2018	November 2018	<input checked="" type="checkbox"/> All BUR 1 components completed. <input checked="" type="checkbox"/> Submission delayed due to internal review and approval process. <input checked="" type="checkbox"/> Note: BUR 1 included in EA proposal for TNC and BUR 1.
90. Papua New Guinea	UNEP	BUR 1 under preparation	25-Aug-2014 (BUR 1)	04-Dec-2014	Not applicable	02-Mar-2015	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	18-Mar-2016	180,000	September 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Note: BUR 1 included in EA proposal for the TNC and BUR 1.
91. Paraguay	UNDP	30-Dec-2015 (BUR 1)	16-May-2017 (BUR 2)	14-Jun-2017	Not applicable	18-Oct-2017	352,000	06-Dec-2017	128,085	October 2018	November 2018	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
92. Peru	UNDP	30-Dec-2014 (BUR 1)	26-Aug-2015 (BUR 2)	08-Sep-2015	Not applicable	21-Jan-2016	352,000	30-Mar-2016	351,972	November 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Submission delayed due to internal review and approval process.
93. Qatar	UNEP	BUR 1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000 as part of the EA proposal (852,000) for the SNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 included in the umbrella program approved by the GEF Council in June 2018. <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.
94. Republic of Moldova	UNEP	05-Apr-2016 (BUR 1)	15-Apr-2016 (BUR 2)	02-May-2016	Not applicable	19-Jul-2016	352,000	31-Aug-2016	266,400	November 2018	January 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
95. Rwanda	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Feb-2016	352,000	16-May-2016	46,000	September 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
96. Saint Kitts and Nevis	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	20-Dec-2017	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under review by IA. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
97. Saint Lucia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	26-Oct-2016	352,000	19-Dec-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Draft Project Implementation Plan for BUR 1 reviewed by IA and submitted to EA for finalization. <input checked="" type="checkbox"/> Project implementation start delayed due to changes in project management team and delays in finalization of Project Implementation Plan. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
98. Sao Tome and Principe	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	29-Oct-2015	352,000	10-May-2016	70,000	April 2020	May 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
99. Saudi Arabia	UNEP	03-Apr-2018 (BUR 1)	07-Mar-2018 (BUR 2)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 2 included in the umbrella program approved by the GEF Council in June 2018. <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
100. Senegal	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Mar-2016	352,000	10-May-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 reviewed by IA and submitted to EA for finalization. <input checked="" type="checkbox"/> Project implementation start delayed due to institutional changes. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
101. Serbia	UNDP	28-Mar-2016 (BUR 1)	23-Jan-2017 (BUR 2)	07-Nov-2017	Not applicable	08-Jan-2018	352,000 as part of the EA proposal (852,000) for the TNC and BUR 2	13-Mar-2018	59,973	March 2019	November 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for TNC and BUR 2.
102. Seychelles	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-May-2016	352,000	23-Mar-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under preparation. <input checked="" type="checkbox"/> Project implementation start delayed due to delays in identification of project management team and government processes. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
103. Sierra Leone	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Jun-2016	352,000	30-Oct-2014	60,000	October 2020	December 2020	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> BUR 1 project under inception phase. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
104. Solomon Islands	UNEP	BUR 1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	19-Jun-2018	Not yet determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 included in the umbrella program approved by the GEF Council in June 2018. <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.
105. Somalia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Jan-2016	352,000	26-Jan-2016	74,000	March 2020	June 2020	<input checked="" type="checkbox"/> Project Agreement between IA and EA signed. <input checked="" type="checkbox"/> BUR 1 project under inception phase. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
106. South Africa	UNEP	28-Dec-2017 (BUR 2)	07-Jan-2013 (BUR 3)	20-Feb-2013	31-July-2014	12-Sep-2014	352,000 as part of the EA proposal (4,006,650) for the TNC, BUR 2 and BUR 3	30-Oct-2014	2,298,487	September 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed <input checked="" type="checkbox"/> Other Information >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> BUR 1 was approved by GEF as part of the original EA proposal (4,006,650) but was completed with the support of GIZ, so BUR 2 and BUR 3 are being supported by this project instead.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
107. South Sudan	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	12-Jan-2016	352,000	26-Jan-2016	10,000	July 2020	November 2020	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> BUR 1 Project under inception phase. <input checked="" type="checkbox"/> Expected submission date delayed as project work is building upon the INC, which has now been nationally reviewed and validated. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
108. Sudan	UNDP	BUR 1 under preparation	27-Mar-2015 (BUR 1)	19-May-2015	Not applicable	21-Apr-2016	352,000 as part of the EA proposal (852,000) for the TNC and BUR	23-Nov-2016	273,120	January 2020	November 2020	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC and BUR 1.
109. Swaziland	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	12-Oct-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	10-Jan-2018	20,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan under finalization by EA. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for FNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
110. Tajikistan	UNDP	BUR 1 under preparation	28-Oct-2015 (BUR 1)	03-Feb-2016	Not applicable	06-Dec-2016	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	13-Dec-2016	195,892	November 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA proposal for FNC and BUR 1 combined project.
111. Tanzania United Republic of	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	16-Nov-2017	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 Project Cooperation Agreement signed by IA and awaiting countersigning by EA since 2017. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
112. Thailand	-	29-Dec-2017 (BUR 2)	-	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Process of requesting funding for BUR 3 preparation has not been initiated.
113. Togo	UNDP	27-Sep-2017 (BUR 1)	16-Jan-2018 (BUR 2)	06-Feb-2018	Not applicable	16-May-2018	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet disbursed	March 2021	June 2021	<input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for FNC and BUR 2.
114. Trinidad and Tobago	UNDP	BUR 1 under preparation	07-Aug-2014 (BUR 1)	26-Nov-2014	Not applicable	09-Nov-2016	352,000 as part of the EA proposal (952,000) for the TNC, BUR 1 and INDC	30-Sep-2017	73,849	September 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, BUR and INDC combined project.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
115. Tunisia	-	31-Dec-2016 (BUR 2)	-	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Process of requesting funding for BUR 3 preparation has not been initiated.
116. Turkmenistan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	25-Oct-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 Project Cooperation Agreement signed by IA & waiting counter signing by EA. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for FNC and BUR 1.
117. Uganda	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Mar-2016	352,000	03-May-2016	80,575	April 2019	June 2019	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> BUR 1 project under inception phase. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
118. Uruguay	UNDP	29-Dec-2017 (BUR 2)	02-Aug-2018 (BUR 3)	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Request for funding BUR 3 was submitted to the GEF Secretariat on 02-Aug-2018.
119. Uzbekistan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	09-Oct-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	30-Oct-2017	20,000	October 2020	December 2020	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan approved by IA <input checked="" type="checkbox"/> IA processing funds for implementation of BUR 1 project. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
120. Vanuatu	UNDP	BUR 1 under preparation	10-Mar-2016 (BUR 1)	21-Oct-2016	Not applicable	30-Mar-2017	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	18-Jul-2017	98,811	April 2020	June 2020	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Note: BUR 1 included in EA proposal for TNC.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
121. Vietnam	UNEP	20-Nov-2017 (BUR 2)	07-Mar-2018 (BUR 3)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 3 included in the umbrella program approved by the GEF Council in June 2018. <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.
122. Yemen	UNDP	BUR 1 under preparation	05-Jul-2013 (BUR 1)	09-Oct-2013	05-Sep-2013	04-Apr-2014	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	14-Aug-2014	753,078	June 2018	September 2018	<input checked="" type="checkbox"/> All BUR 1 components completed. <input checked="" type="checkbox"/> Note: BUR 1 included in EA proposal for TNC.
123. Zambia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Aug-2016	352,000	22-Nov-2016	60,000	May 2019	June 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
124. Zimbabwe	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	17-Nov-2017	80,000	April 2020	June 2020	<input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 approved by IA <input checked="" type="checkbox"/> BUR 1 project under inception phase. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

--

¹ The first submission date of enabling activity proposal to the GEF Secretariat.

² Enabling activity projects below US\$2 million do not require GEF Council approval.

³ For UNDP-supported countries, this is the sum of cumulative expenditures as of September 2018. For UNEP-supported countries, this is the amount of funding disbursed to countries as of September 2018.

⁴ Includes the amount of funding disbursed for BUR and NC. In combined projects, it is not possible to separate the amount of funds that have been disbursed for BUR only.