



GEF/LDCF.SCCF.23/03/Rev.01

November 13, 2017

---

23<sup>rd</sup> LDCF/SCCF Council Meeting  
November 30, 2017  
Washington, D.C.

Agenda Item 03

**PROGRESS REPORT ON THE LEAST DEVELOPED COUNTRIES FUND  
AND THE SPECIAL CLIMATE CHANGE FUND**

**Recommended Council Decision**

The LDCF/SCCF Council, having reviewed document GEF/LDCF.SCCF.23/03/Rev.01, *Progress Report on the Least Developed Countries Fund and the Special Climate Change Fund*, welcomed the report and took note with appreciation of the progress made under the LDCF and the SCCF.

## EXECUTIVE SUMMARY

1. This report describes the progress made in the operations of the Least Developed Countries Fund (LDCF) and the Special Climate Change Fund (SCCF) since their inception and specifically during the reporting period from April 2017 to October 2017.
2. As of September 30, 2017, total cumulative pledges to the LDCF amounted to \$1.23 billion. Of this amount, \$1.20 billion or 98 per cent had been paid, whereas \$24.8 million of pledges to the LDCF remained outstanding as of the same date.
3. In the near term, the demand for LDCF resources continues to exceed the funds available for new approvals. As at September 30, 2017, the funds available for new funding decisions amounted to \$71.9 million<sup>1</sup>, whereas as of October 13, 2017, resources amounting to \$170.4 million were sought for 24 full-sized projects that had been technically cleared by the GEF Secretariat. An additional \$57.4 million was sought towards seven project proposals that had been endorsed by countries' operational focal points and formally submitted.
4. As at October 13, 2017, 50 least developed countries (LDCs) had accessed a total of \$1,176.3 million for 199 projects in support of the implementation of their national adaptation programmes of action (NAPAs). In addition, three global projects with LDCF resources amounting to \$13.69 million had been approved to support the preparation of the national adaptation plan (NAP) process in LDCs, and the implementation of elements of the LDC work program other than NAPAs.
5. During this reporting period, \$29.3 million has been allocated from the LDCF to projects approved by the LDCF/SCCF Council and those currently being circulated for Council approval.<sup>2</sup> In total, \$1,189 million had been approved cumulatively for NAPA implementation, the NAP process and other elements of the LDC Work Program by the end of the reporting period (see Figure 2). For a complete list of approved LDCF projects and programs, please refer to Annex I.
6. Given the important mandate of the LDCF to support the NAP process, total funding from the LDCF toward LDCs' NAP processes increased to \$51.7 million<sup>3</sup> as at October 13, 2017. This includes several projects which explicitly seek to advance NAP processes in Senegal, Rwanda, Chad, Niger and Bangladesh, in addition to targeted technical assistance for tailored

---

<sup>1</sup> This amount does not yet reflect three LDCF projects that were circulated to the LDCF/SCCF Council for approval by no-objection, but which were not yet approved as of the writing of this report, and four additional projects which are currently being updated for PIF approval in line with the current practice of updating technically cleared PIFs which have been in the LDCF pipeline for more than one year. Please refer to Annex II of *Strategic Alignment of the LDCF Pipeline* (GEF/LDCF.SCCF.23/Inf.02), which includes a briefing on updating technically cleared pipeline.

<sup>2</sup> This amount includes three new LDCF projects amounting to \$19,289,520 that were circulated to the LDCF/SCCF Council for approval, but which were not yet approved as of the writing of this report.

<sup>3</sup> This amount includes one project in Bangladesh which has been circulated for LDCF/SCCF Council approval but which has not yet been formally approved.

one-on-one support that continues to be provided through the LDCF-financed NAP Global Support Program. Notably, several projects combined requests for funding to support NAP processes with requests to support concrete adaptation investments for NAPA implementation.

7. Under the LDCF, 139 out of 164 projects that have been CEO endorsed or approved provided an estimate of the number of direct beneficiaries. These projects, with LDCF resources amounting to \$794 million, seek to directly reduce the vulnerability of more than 20 million people. Furthermore, given the mandate of the LDCF to support the preparation of the NAP process in LDCs, 76 LDCF projects are already supporting 43 countries in their efforts to integrate climate change adaptation into 200 national development policies, plans and frameworks. The LDCF also assists countries in laying the groundwork for climate-resilient development through 78 projects that enable 41 countries to strengthen their national hydro-meteorological and climate information services.

8. As at October 13, 2017, cumulative pledges to the SCCF amounted to \$351.8 million, reflecting no changes the last reporting period. Of the total resources pledged, \$346.8 million or 99 per cent had been paid. Due to insufficient funds available in the SCCF, no new projects are presented for approval by the LDCF/SCCF Council at its November 2017 meeting. As at October 13, 2017, 81 countries had accessed a total of \$348.6 million for 77 projects under the SCCF. Of the total resources approved, \$287.9 million were for 66 projects under the SCCF Adaptation Program (SCCF-A), while twelve projects had been approved under the SCCF Program for Technology Transfer (SCCF-B), with total grant resources amounting to \$60.7 million. One project accessed resources under SCCF-A as well as SCCF-B.

9. Fifty-one out of 75 SCCF projects that have been CEO endorsed or approved provided an estimated number of direct beneficiaries. These projects, with SCCF resources amounting to \$240.8 million, aim to directly reduce the vulnerability of some 6.8 million people. In addition, 33 SCCF projects are already supporting 47 countries in their efforts to integrate climate change adaptation into 140 national development policies, plans and frameworks.

## TABLE OF CONTENTS

Executive Summary.....	ii
Introduction .....	1
Least Developed Countries Fund .....	2
Pledges and contributions to the LDCF and further financing needs.....	2
Support towards the preparation of national adaptation programs of action .....	3
Support towards the implementation of national adaptation programs of action and the preparation of the national adaptation plan process.....	4
Regional distribution of LDCF financing .....	8
Distribution of LDCF financing by sector.....	8
Agency involvement in LDCF operations .....	9
Expected results under the LDCF .....	10
Special Climate Change Fund.....	13
Pledges and contributions to the SCCF and further financing needs .....	13
Progress in SCCF operations.....	14
Regional distribution of SCCF financing .....	17
Distribution of SCCF financing by sector .....	18
Agency involvement in SCCF operations.....	19
Expected results under the SCCF .....	19
Multi-trust fund projects and programmatic approaches under the LDCF and the SCCF .....	21
Annex I: Approved projects and programs under the LDCF as at October 13, 2017 .....	23
Annex II: Approved projects and programs under the SCCF as at October 13, 2017 .....	58
Annex III: Approved multi-trust fund projects and programs as at October 13, 2017 .....	66

## INTRODUCTION

1. This report describes the progress made in the operations of the Least Developed Countries Fund (LDCF) and the Special Climate Change Fund (SCCF) since their inception and specifically during the reporting period from April to October 2017.

**Table 1: The LDCF and the SCCF at a glance, October 13, 2017**

	LDCF	SCCF	Total
<b>Pledges and contributions<sup>4</sup></b>			
Total cumulative pledges (US\$eq)	1,227,474,819	351,770,023	1,579,244,842
Total paid contributions (US\$)	1,202,650,257	346,770,023	1,549,420,280
<b>Project approvals</b>			
Total cumulative funding approvals towards projects and programs (including Agency fees) (US\$)	1,189,503,232	348,652,154	1,538,155,386
Total co-financing mobilized (US\$)	4,820,721,529	2,620,572,864	7,441,294,393
Total number of projects	252 <sup>5</sup>	77 <sup>6</sup>	330
Number of countries	51	79	117 <sup>7</sup>
<b>Projects endorsed or approved by the CEO</b>			
Number of projects	217	75	292
Total funding commitments (including Agency fee) (US\$)	939,808,810	342,902,404	1,282,711,214
Total co-financing (US\$)	4,286,413,864	2,536,538,101	6,822,951,965
Number of countries	51	76	117
<b>Funds available for new funding approvals</b>			
Current funds available for new funding approvals (US\$, Sept 30, 2017)	71,954,472 <sup>8</sup>	10,204,009 <sup>9</sup>	82,158,481
<b>Near-term demand for resources</b>			
Technically cleared projects (US\$)	170,484,259	-	170,484,259
Number of technically cleared projects	24	-	24
Pending PIFs	57,496,738	-	57,496,738
Number of pending projects	7	-	7

<sup>4</sup> Pledges and contributions are as at September 31, 2017.

<sup>5</sup> These include twelve child projects under five programmatic approaches and three projects currently pending Council approval due to PIF updating.

<sup>6</sup> These include three child projects under three programmatic approaches.

<sup>7</sup> Total number of countries that have accessed resources from the LDCF or the SCCF.

<sup>8</sup> This amount does not yet reflect the three new projects pending Council approval and four additional projects currently being updated. These projects amount to a total of \$19,289,520 and \$22,417,957 in LDCF resources, respectively.

<sup>9</sup> This comprises \$7,384,987 under the SCCF-A and \$2,819,021 under the SCCF-B.

## LEAST DEVELOPED COUNTRIES FUND

### Pledges and contributions to the LDCF and further financing needs

2. During the reporting period, there were no new pledges to the LDCF. As at September 30, 2017, cumulative pledges to the LDCF amounted to \$1.227 billion, representing no value change since March 31, 2017 (see Figure 1). Of the resources pledged, \$1.20 billion or 98 per cent had been paid, and there was an increase in paid contributions of \$32.6 million during the reporting period. Due to lack of available resources, the GEF remained behind in terms of being able to program LDCF resources at the level proposed in the illustrative scenarios contained in the *Programming Strategy on Adaptation to Climate Change for the LDCF and the SCCF* (GEF/LDCF.SCCF.16/03) of \$175 to \$225 million per year or \$700 to \$900 million over the four-year period. For further details, please refer to document GEF/LDCF.SCCF.23/Inf.02, *Status Report on the Least Developed Countries Fund*.

3. In the near term, the demand for LDCF resources continues to exceed the funds available for new approvals. As at September 30, 2017, the funds available for new funding decisions amounted to \$71.9 million<sup>10</sup>; whereas as of October 13, 2017, resources amounting to \$170.4 million were sought for 24 full-sized projects (FSPs) that had been technically cleared by the Secretariat. An additional \$57.4 million was sought towards seven project proposals that had been endorsed by countries' operational focal points but not yet officially approved.

4. While the recommended projects remain at concept stage and have yet to articulate specific quantitative targets, twelve projects provide estimates of the expected number of beneficiaries. These projects, with associated LDCF requests amounting to \$76.1 million, would aim to reduce the vulnerability of some 663,600 people. Among other expected results, five projects would bring more than 18,000 hectare (ha) of land under more resilient management, and ten projects would strengthen hydro-meteorological and climate information services. Altogether, the 24 technically cleared projects would benefit 23 LDCs.

5. In response to guidance by the Conference of the Parties to the United Nations Framework Convention on Climate Change (decisions 5/CP.17; 12/CP.18); and the decision by the LDCF/SCCF Council, at its fourteenth meeting in June 2013, to operationalize support towards the preparation of the national adaptation plan (NAP) process (GEF/LDCF.SCCF.14/06); six of the 24 technically cleared projects have been explicitly designed to advance LDCs' NAP processes. These projects would enable countries to move decisively beyond the


---

<sup>10</sup>This amount does not yet reflect three LDCF projects that were circulated to the LDCF/SCCF Council for approval by no-objection, but which were not yet approved as of the writing of this report, and four additional projects which are currently being updated for PIF approval in line with the current practice of updating technically cleared PIFs which have been in the LDCF pipeline for more than one year. Please refer to Annex II of *Strategic Alignment of the LDCF Pipeline* (GEF/LDCF.SCCF.23/Inf.02), which includes information on updating technically cleared pipeline.

implementation of their urgent priorities towards the integration of climate change adaptation across key policies, plans, programs and decision-making processes as a means to identify and address short-term as well as medium- and long-term adaptation needs.

6. More broadly, additional contributions are needed if the LDCF is to meet the full cost of addressing the urgent and immediate adaptation needs of least developed countries (LDC) – as identified in their national adaptation programs of action (NAPAs) – which has been estimated at \$2 billion.<sup>11</sup>

**Figure 1: Total annual and cumulative pledges to the LDCF by fiscal year (million USDeq.)**



### Support towards the preparation of national adaptation programs of action

7. As at October 13, 2017, the GEF, through the LDCF, had provided \$12.2 million in support of NAPA preparation in 51 LDCs. On February 28, 2017, South Sudan submitted its NAPA to the UNFCCC, bringing the total number of countries that had completed and submitted their NAPAs to 51, namely: Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso, Burundi, Cambodia, Cape Verde, Central African Republic, Chad, Comoros, Democratic Republic of the Congo, Djibouti, Equatorial Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea Bissau, Haiti, Kiribati, Lao People's Democratic Republic, Lesotho, Liberia, Madagascar, Malawi,

<sup>11</sup> Least Developed Countries Expert Group 2009, Support needed to fully implement national adaptation programmes of action (NAPAs), available on [http://unfccc.int/resource/docs/publications/09\\_ldc\\_sn\\_napa.pdf](http://unfccc.int/resource/docs/publications/09_ldc_sn_napa.pdf).



Maldives, Mali, Mauritania, Mozambique, Myanmar, Nepal, Niger, Rwanda, Samoa, Sao Tomé and Príncipe, Senegal, Sierra Leone, Solomon Islands, Somalia, South Sudan, Sudan, Timor-Leste, Togo, Tuvalu, Uganda, Tanzania, Vanuatu, Yemen, and Zambia.<sup>12</sup>

### **Support towards the implementation of national adaptation programs of action and the preparation of the national adaptation plan process**

8. As at October, 13 2017, 50 LDCs had accessed a total of \$1,176.3 million for 199 projects in support of the implementation of their NAPAs. In addition, three global projects with LDCF resources amounting to \$13.69 million had been approved to support the preparation of the NAP process in LDCs, and the implementation of elements of the LDC work program other than NAPAs. In total, \$1,189 million had been approved cumulatively for NAPA implementation, the NAP process and other elements of the LDC Work Program by the end of the reporting period (see Figure 2).

9. During this reporting period, \$29.3 million has been allocated from the LDCF to projects approved by the LDCF/SCCF Council and those currently being circulated for Council approval.<sup>13</sup> For a complete list of approved projects and programs, please refer to Annex I.

10. Given the important mandate of the LDCF to support the NAP process<sup>14</sup>, total funding from the LDCF toward LDCs' NAP processes amounts to \$51.7 million as at October 13, 2017.<sup>15</sup> This includes several projects which explicitly seek to advance NAP processes in South Sudan, Senegal, Rwanda, Chad, Niger and Bangladesh, in addition to targeted technical assistance for tailored one-on-one support that continues to be provided through the LDCF-financed NAP Global Support Program. Notably, several projects combined requests for funding to support NAP processes with requests to support concrete adaptation investments for NAPA implementation. Such requests may, for instance, comprise investments in hydro-met infrastructure to provide climate and weather data that are intended for use by decision-makers when integrating climate change impacts and adaptation measures into regional, national and sub-national policies and plans, including for NAPs; such joint NAPA-NAP projects include separate components that are solely devoted to the NAP process through technical assistance and capacity building.

11. During the reporting period, South Sudan's first NAPA implementation project was approved by the Council. The project *South Sudan: Strengthening the Capacity of Government*

---

<sup>12</sup> All completed NAPAs are available on [http://unfccc.int/cooperation\\_support/least\\_developed\\_countries\\_portal/submitted\\_napas/items/4585.php](http://unfccc.int/cooperation_support/least_developed_countries_portal/submitted_napas/items/4585.php).


<sup>13</sup> This amount includes three new LDCF projects amounting to \$19,289,520 that were circulated to the LDCF/SCCF Council for approval, but which were not yet approved as of the writing of this report.

<sup>14</sup> Decision 12/CP.18, paragraph 1.

<sup>15</sup> This amount includes one project in Bangladesh which has been circulated for LDCF/SCCF Council approval but which has not yet been formally approved.

*and Communities in South to Adapt to Climate Change* (GEFID 9723) builds capacity at different levels to plan for and mainstream climate change adaptation into the policy framework in South Sudan across relevant ministries, in coordination with the National Adaptation Planning process. The project utilizes a three-pronged approach by strengthening the capacity for adaptation planning and policy development and developing mapping and information products and planning tools and climate risk analysis; investing in ecosystems based Adaptation (EbA); and working closely with communities to develop the evidence base on cost effectiveness of these interventions for policy development. The project will work in areas where the root cause of conflict among communities is access to natural resources, for example, forests, water points and grazing land. Local peacebuilding will be promoted using natural resources such as reforestation as the basis for rebuilding key relationships and a common vision, working directly with 11,420 beneficiaries in ten districts, and indirectly benefitting at least 80,000 household members.

**Figure 2: Total annual and cumulative LDCF funding approvals by fiscal year (\$ million)**



12. Forty-nine out of 50 LDCs that had completed their NAPAs by the end of the reporting period had seen at least one NAPA implementation project approved under the LDCF. As at October 13, 2017, each LDC could access up to \$40 million from the LDCF in accordance with the principle of equitable access. At the end of the reporting period, 36 LDCs had accessed more than \$20 million for NAPA implementation from the LDCF, while 46 LDCs had accessed more than \$15 million (see Table 2).

**Table 2: LDCF resources accessed for NAPA implementation and NAP processes, October 13, 2017**

	Number of projects approved	Total LDCF resources accessed (\$ million)	Total LDCF resources requested for technically cleared projects (\$ million)	Total, potential resources available for additional programming (\$ million, based on \$40 million ceiling and technically cleared pipeline)
<b>Afghanistan</b>	4	30.02	0.00	9.98
<b>Angola</b>	5	30.43	0.00	9.57
<b>Bangladesh</b>	6	29.92	0.00	10.08
<b>Benin</b>	5	30.47	0.00	9.53
<b>Bhutan</b>	4	30.19	0.00	9.81
<b>Burkina Faso</b>	5	24.94	5.00	10.06
<b>Burundi</b>	3	19.79	15.00	5.21
<b>Cambodia</b>	7	23.81	4.91	11.28
<b>Cape Verde*</b>	1	3.41	NA	NA
<b>Central African Republic</b>	2	11.17	0.00	28.83
<b>Chad</b>	4	25.40	14.34	0
<b>Comoros</b>	4	29.96	0.00	10.04
<b>Congo DR</b>	4	20.67	9.25	10.08
<b>Djibouti</b>	4	22.24	7.86	9.88
<b>Equatorial Guinea*</b>	0	-	-	-
<b>Eritrea</b>	1	10.01	0.00	29.99
<b>Ethiopia</b>	6	31.02	9.8	0
<b>Gambia</b>	5	29.54	10.07	.38
<b>Global</b>	3	13.69	NA	NA
<b>Guinea</b>	5	25.46	0.00	14.54
<b>Guinea-Bissau</b>	2	17.95	6.73	15.35
<b>Haiti</b>	5	23.48	6.99	9.51
<b>Kiribati</b>	4	23.24	0.00	16.76
<b>Lao PDR</b>	5	25.85	4.54	9.60
<b>Lesotho</b>	6	30.66	0.00	9.34
<b>Liberia</b>	4	15.71	0.00	24.49

	Number of projects approved	Total LDCF resources accessed (\$ million)	Total LDCF resources requested for technically cleared projects (\$ million)	Total, potential resources available for additional programming (\$ million, based on \$40 million ceiling and technically cleared pipeline)
<b>Madagascar</b>	3	19.62	0.00	20.38
<b>Malawi</b>	7	29.95	3.50	6.55
<b>Maldives*</b>	2	6.81	NA	NA
<b>Mali</b>	7	28.91	0.00	11.09
<b>Mauritania</b>	5	25.07	5.00	9.93
<b>Mozambique</b>	3	21.73	0.00	18.27
<b>Myanmar</b>	3	20.16	0.00	19.83
<b>Nepal</b>	6	32.41	0.00	7.59
<b>Niger</b>	5	29.87	0.00	10.13
<b>Rwanda</b>	5	31.24	0.00	8.76
<b>Samoa*</b>	4	20.80	NA	NA
<b>Sao Tome and Principe</b>	5	20.16	6.57	13.26
<b>Senegal</b>	6	29.98	0.00	10.02
<b>Sierra Leone</b>	5	26.58	0.00	13.42
<b>Solomon Islands</b>	3	23.21	0.00	16.79
<b>Somalia</b>	3	29.65	0.00	10.12
<b>South Sudan</b>	1	10.05	0.00	29.95
<b>Sudan</b>	5	31.99	1.97	6.04
<b>Tanzania</b>	3	16.71	0.00	23.29
<b>Timor Leste</b>	6	28.84	11.28	0
<b>Togo</b>	3	20.00	10.00	10.00
<b>Tuvalu</b>	4	12.00	0.00	28.00
<b>Uganda</b>	5	29.79	0.00	10.21
<b>Vanuatu</b>	4	26.87	0.00	13.13
<b>Yemen</b>	2	16.53	0.00	23.47
<b>Zambia</b>	5	27.09	12.90	0.00


\*Countries which have graduated from LDC status

13. Since April 2017, three additional FSPs have received CEO endorsement, with associated LDCF commitments amounting to \$17.4 million. In total, 164 projects, excluding NAPA preparation, had been CEO endorsed or approved as at October 13, 2017.

## Regional distribution of LDCF financing

14. As at October 13, 2017, more than 67 per cent of LDCF financing had been directed towards LDCs in Africa, while LDCs in Asia and the Pacific had accessed 30 per cent of the total resources approved (see Figure 3). The regional distribution of LDCF programming reflects the distribution of LDCs, 68 per cent of which are located in Africa. The twelve current and former LDCs that are also Small Island Developing States (SIDS) had accessed a total of \$220.9 million from the LDCF, or 18 per cent of total approvals.


**Figure 3: LDCF financing by region (\$ million), October 13, 2017**



## Distribution of LDCF financing by sector

15. The GEF, through the LDCF, supports LDCs in addressing their urgent and immediate adaptation needs across key vulnerable sectors. Consistent with the priorities identified in LDC NAPAs, more than 30 per cent of LDCF resources have been directed towards enhancing the resilience of agricultural production and food systems. Climate information services, coastal zone management and natural resources management are other priority sectors for LDCF financing, each having received between 11 and 16 per cent of total funding approvals as at October 13, 2017 (see Figure 4).


**Figure 4: LDCF financing by sector (\$ million), October 13 2017**



#### Agency involvement in LDCF operations

16. As at October 13, 2017, nine GEF Agencies were involved in LDCF projects and programs, with UNDP holding the largest share of the portfolio at 52 per cent of total funds approved (see Figure 5). During the reporting period, projects were approved from UNEP, UNIDO, and UNDP.

**Figure 5: Distribution of LDCF financing by GEF Agency (\$ million), October 13, 2017**



## Expected results under the LDCF

17. By the end of this reporting period, 164 LDCF projects had been CEO endorsed or approved, and were either under implementation or ready to enter implementation.<sup>16</sup> These project support NAPA implementation, the NAP process, and the implementation of other elements of the LDC work program. For these projects, key expected results are summarized in Table 3 below. The summary provides an aggregate value for quantitative indicators used in a critical mass of the 164 projects considered.

18. The indicators are aligned with the results framework that was introduced in the GEF Programming Strategy on Adaptation for the period from July 1, 2014 to June 30, 2018 (GEF/LDCF.SCCF.16/03) and refined in the updated results-based management framework for adaptation to climate change (GEF/LDCF.SCCF.17/05). Full expected results are found in the results frameworks specific to each project, available in the project documents posted on the GEF website<sup>17</sup>. In response to the request made at the fourteenth meeting of the LDCF/SCCF Council in June 2013, the Secretariat, in its Annual Monitoring Reviews of the LDCF and the SCCF, will continue to provide a summary of actual, portfolio-level results of projects that have been completed or that are under implementation (See GEF/LDCF.SCCF.22/04, *FY16 Annual Monitoring Review of the Least Developed Countries Fund and the Special Climate Change Fund*).

19. In total, 139 out of 164 projects that have been CEO endorsed or approved provided an estimate of the number of direct beneficiaries.<sup>18</sup> These projects, with LDCF resources amounting to \$794 million, seek to directly reduce the vulnerability of more than 20 million people. Importantly given the mandate of the LDCF to support the preparation of the NAP process in LDCs, 76 LDCF projects are already supporting 44 countries in their efforts to integrate climate change adaptation into 200 national development policies, plans and frameworks. The LDCF also assists countries in laying the groundwork for climate-resilient development through 78 projects that will enable 41 countries to strengthen their national hydro-meteorological and climate information services.

---

<sup>16</sup> Excludes 53 projects in support towards NAPA preparation and includes one Multi-Trust Fund project approved during the reporting period.

<sup>17</sup> Project documents may be found on <https://www.thegef.org/projects>

<sup>18</sup> This includes one LDCF-financed Multi-Trust Fund project that was endorsed by the CEO in this reporting period.

**Table 3: Expected results for LDCF projects that are CEO endorsed or approved,  
October 13, 2017\***

Indicator	Value	Number of projects in sample	Number of countries	Total LDCF amount (US\$)
<b>Objective 1: Reduce the vulnerability of people, livelihoods, physical assets and natural systems to the adverse effects of climate change</b>				
No. of direct beneficiaries	20,034,963	140	51	794,020,142
Ha. of land better managed to withstand the effects of climate change <sup>19</sup>	2,952,561	79	42	459,721,638
<b>Objective 2: Strengthen institutional and technical capacities for effective climate change adaptation</b>				
No. of projects that contribute towards public awareness of climate change impacts, vulnerability and adaptation	144		48	773,626,348
No. of risk and vulnerability assessments, and other relevant scientific and technical assessments carried out and updated	146	55	37	288,759,364
No. of projects that expand access to improved climate information services	78		41	426,091,591
No. of projects that expand access to improved, climate-related early-warning information	60		40	331,848,241
No. of people trained to identify, prioritize, implement, monitor and/or evaluate adaptation strategies and measures	743,006	111	47	651,637,579
No. of regional, national and sub-national institutions with strengthened capacities to identify, prioritize, implement, monitor and evaluate adaptation strategies and measures	474	79	44	441,281,568
<b>Objective 3: Integrate climate change adaptation into relevant policies, plans and associated processes</b>				
No. of regional, national and sector-wide policies, plans and processes developed and strengthened to identify, prioritize and integrate adaptation strategies and measures	200	78	44	407,552,046
No. of sub-national plans and processes developed and strengthened to identify, prioritize and integrate adaptation strategies and measures	1,705	87	41	489,411,149

\*These estimated results include figures from multi-trust fund (MTF) projects financed by the LDCF.

<sup>19</sup> Given the important share of projects that target agriculture and food systems as a priority sector, this figure includes to a large degree production systems; but it also encompasses other vulnerable land, such as catchments and coastal zones.



20. During the reporting period, four LDCF projects were endorsed or approved by the CEO and thus became ready to enter implementation (see Table 4), including one MTF project, which is included in Table 8 in the section on MTF projects. Two examples below illustrate in greater detail the expected adaptation benefits sought.

21. The project *Adapting Afghan Communities to Climate-Induced Disaster Risks* (GEF ID: 6914) aims to improve the resilience of targeted Afghan communities to climate-induced disaster risks, directly benefitting an estimated 15,000 people. The project will achieve this by supporting decision-making and the implementation of gender-sensitive climate-induced disaster risk reduction measures; including the establishment and effective utilization of gender-sensitive community-based Early Warning Systems (CBEWS) and the implementation of climate-resilient agricultural practices benefitting 1,000 households. The project will provide access to improved climate-related early-warning information to 14,000 people, with climate change related information and data reaching at least 18,000; through the operationalization of CBEWS in two provinces (Jawzjan and Nangarhar). This will also be supported in the development of two provincial Climate Action Plans and 60 Community Development Plans that outline measures for integration of climate change and climate-induced disaster risk management into provincial development planning. By the end of the project, 160 people will be trained to integrate climate risks and opportunities into national and provincial development plans, policies, budgetary allocation, and implementation mechanisms; while 200 people will be trained to monitor, track and analyze weather data and hazard mapping.

22. The project *Promoting innovative finance and community-based adaptation in communities surrounding community natural reserves* (GEF ID: 5867) aims to promote sustainable community financing and adaptation mechanisms in communes surrounding community natural reserves in Senegal. The project is expected to benefit 224 vulnerable villages and 50,000 vulnerable people, of which 50 percent are women. The project will increase the resilience of project beneficiaries to climate change by supporting the introduction and dissemination of climate-smart agricultural practices to enhance climate resilient value chains (gum arabic, cashew, salt, etc.), while also increasing access to credit for small farmers. Through these activities, the project will stimulate the creation of micro-business (particularly those managed by women) in 21 target communes by providing training on business management and finance and small loans and grants equivalent to 300 million CFA (approximately \$500,000); as well as the design and implementation of at least one innovative financing mechanism to generate additional financing equivalent to five percent of existing annual budgets for adaptation in these areas. Additionally, at least 5,000 households will have adopted more resilient livelihoods, benefitting from at least a 50 percent increase in revenue from the sales of products from more resilient alternative value chains. Resilient infrastructure and practices introduced to increase climate risk management includes the creation of three hydraulic pond systems and 800 kilometers of firewalls, encapsulating a total of 125 ha of land under more sustainable agro-silvo-pastoral management systems.

**Table 4: LDCF projects endorsed or approved by the GEF CEO April-October 2017**

Country	Title	GEF Agency	Total LDCF amount (\$)	Confirmed co-financing (\$)
<b>Afghanistan</b>	Adapting Afghan Communities to Climate-Induced Disaster Risks	UNDP	6,351,000	65,500,000
<b>Benin</b>	Strengthening the Resilience of Rural Livelihoods and Sub-national Government System to Climate Risks and Variability in Benin	UNDP	4,982,250	30,000,000
<b>Senegal</b>	Promoting innovative finance and community based adaptation in communes surrounding community natural reserves (Ferlo, Niokolo Koba, Senegal river Bas Delta & Saloum Delta), Senegal	UNDP	6,142,950	33,841,169
<b>Total</b>			<b>17,476,200</b>	<b>129,341,169</b>

#### **SPECIAL CLIMATE CHANGE FUND**


#### **Pledges and contributions to the SCCF and further financing needs**

23. As at October 13, 2017, cumulative pledges to the SCCF amounted to \$351.8 million, reflecting no changes since April 10, 2017 (see Figure 6 below). Of the total resources pledged, \$346.8 million or 99 per cent had been paid. Resources had been provided by 15 contributing participants. For further details, please refer to document GEF/LDCF.SCCF.23/Inf.03, *Status Report on the Special Climate Change Fund*.

24. The cumulative pledges and contributions to the SCCF continue to fall far short of the demand for resources. The LDCF/SCCF Council, at its sixteenth meeting on May 27, 2014, endorsed the GEF Programming Strategy on Adaptation to Climate Change for the LDCF and the SCCF (GEF/LDCF.SCCF.16/03). The Strategy provides an assessment of financing needs and presents illustrative financing scenarios for the SCCF along with associated, expected results for the period from July 1, 2014 to June 30, 2018. As at October, 2017, with \$7.19 million in pledges announced since July 1, 2014, the GEF was not able to program SCCF resources at the level proposed in these scenarios: \$100 to \$125 million per year or \$400 to \$500 million over the four-year period.

25. Due to insufficient funds available in the SCCF, no new projects are presented for approval by the LDCF/SCCF Council at its November 2017 meeting.


**Figure 6: Total annual and cumulative pledges to the SCCF by fiscal year (million USDeq.)**



### Progress in SCCF operations

26. As at October 13, 2017, 81 countries had accessed a total of \$348.6 million for 77 projects under the SCCF. This represents no new increase during the reporting period. Of the total resources approved, \$287.9 million were for 66 projects under the SCCF Adaptation Program (SCCF-A), while twelve projects had been approved under the SCCF Program for Technology Transfer (SCCF-B), with total grant resources amounting to \$60.68 million. Of these projects, one project accessed resources under SCCF-A as well as SCCF-B (See Figure 7 and Table 5). For a complete list of approved projects under SCCF-A and SCCF-B, please refer to Annex II.

**Figure 7: Total annual and cumulative resources approved under the SCCF by fiscal year (\$ million)**



**Table 5: SCCF resources accessed by country, October 13, 2017\***

	Number of projects approved	Total SCCF resources accessed (\$ million)
<b>Albania</b>	3	2.2
<b>Algeria</b>	1	-
<b>Antigua and Barbuda</b>	2	5.6
<b>Azerbaijan</b>	1	3.1
<b>Barbados</b>	1	-
<b>Belize</b>	1	8.8
<b>Bhutan</b>	1	-
<b>Bolivia</b>	3	-
<b>Bosnia-Herzegovina</b>	1	5.6
<b>Cambodia</b>	2	5.2
<b>Cameroon</b>	1	4.6
<b>Chile</b>	1	2.9
<b>China</b>	3	5.9
<b>Colombia</b>	3	6.9
<b>Cook Islands</b>	1	-
<b>Costa Rica</b>	1	5.6
<b>Dominica</b>	1	-
<b>Ecuador</b>	5	7.6

	Number of projects approved	Total SCCF resources accessed (\$ million)
<b>Egypt</b>	2	13.1
<b>El Salvador</b>	2	3.4
<b>Ethiopia</b>	1	1.1
<b>Federated States of Micronesia</b>	1	-
<b>Fiji</b>	2	-
<b>Georgia</b>	1	5.9
<b>Ghana</b>	2	4.9
<b>Grenada</b>	1	-
<b>Guyana</b>	1	4.1
<b>Honduras</b>	1	3.4
<b>India</b>	2	10.8
<b>Indonesia</b>	1	5.6
<b>Jamaica</b>	1	2.2
<b>Jordan</b>	2	2.4
<b>Kazakhstan</b>	1	5.5
<b>Kenya</b>	3	10.3
<b>Kyrgyz Republic</b>	1	5.5
<b>Lao PDR</b>	1	-
<b>Lebanon</b>	1	7.9
<b>Libya</b>	1	-
<b>Macedonia</b>	1	
<b>Marshall Islands</b>	1	-
<b>Mauritania</b>	1	-
<b>Mexico</b>	2	7.5
<b>Moldova</b>	1	4.8
<b>Mongolia</b>	1	1.8
<b>Montenegro</b>	2	-
<b>Morocco</b>	4	19.0
<b>Mozambique</b>	1	1.1
<b>Myanmar</b>	1	-
<b>Namibia</b>	2	5.2
<b>Nauru</b>	1	-
<b>Nepal</b>	1	-
<b>Nicaragua</b>	1	6.6
<b>Nigeria</b>	1	5.0
<b>Niue</b>	1	-
<b>Pakistan</b>	1	3.7
<b>Palau</b>	1	-

	Number of projects approved	Total SCCF resources accessed (\$ million)
Papua New Guinea	1	-
Peru	3	-
Philippines	2	7.0
Samoa	1	-
Serbia	1	-
Seychelles	1	-
Solomon Islands	1	-
South Africa	2	5.7
Sri Lanka	2	8.1
St. Kitts and Nevis	1	-
St. Lucia	1	-
St. Vincent and Grenadines	1	-
Swaziland	1	1.9
Tajikistan	1	3.2
Tanzania	1	1.1
Thailand	2	1.0
Tonga	2	6.0
Trinidad and Tobago	1	-
Tunisia	2	6.2
Turkmenistan	1	3.5
Tuvalu	1	-
Uzbekistan	1	-
Vanuatu	1	-
Vietnam	3	9.0
Zimbabwe	2	5.6


\*Some multi-country and regional projects do not specify the allocation of funds by country, although beneficiary countries are listed.

27. During the reporting period, one MTF project with SCCF resources, *Adaptation to the impact of climate change in water resources for the Andean Region* (GEF ID: 5384) was CEO endorsed. In total, 75 projects had been CEO endorsed or approved as at October 13, 2017.

### Regional distribution of SCCF financing

28. As at October 13, 2017, the most SCCF financing had been approved for projects in Asia, Africa as well as Latin America and the Caribbean, with 25 to 26 per cent of total funding approvals in each region. Europe and Central Asia followed with 15 per cent of approvals (see Figure 8 below). At the end of the reporting period, 27 SIDS had accessed \$47.70 million from the SCCF, or some 14 per cent of total approvals. The funding amounts exclude global projects from which several SIDS also benefit.


**Figure 8: SCCF financing by region (\$ million), October 13, 2017**



### Distribution of SCCF financing by sector

29. To date, the largest share of SCCF financing had been approved towards projects which enhanced the resilience of water resources management and the agriculture sectors, accounting for roughly 24 per cent of approved resources each. Coastal zone management, disaster risk management as well as measures to enhance the resilience of other infrastructure assets, including energy and transportation, are other priority areas for SCCF financing, accounting for approximately nine to eleven per cent, respectively, of total resources approved as at October 13, 2017. Around seven per cent of the SCCF resources approved support entirely cross-cutting projects, primarily under the Program for Technology Transfer (see Figure 9).


**Figure 9: SCCF financing by sector, October 13, 2017**



## Agency involvement in SCCF operations

30. As at October 13, 2017, eleven GEF Agencies were involved in SCCF operations, with the World Bank holding the largest share of the portfolio at 39 per cent of total funds approved, followed by UNDP at 34 per cent (see Figure 10). During the reporting period, the first MTF project with SCCF resources implemented by CAF was CEO endorsed, working to build resilience in the water resources management sector in Bolivia, Colombia, Ecuador, and Peru.

**Figure 10: Distribution of SCCF financing by GEF Agency (\$ million), October 13, 2017**



## Expected results under the SCCF

31. By the end of the reporting period, 75 SCCF projects had been endorsed or approved by the GEF and were under some stage of implementation or ready to enter implementation. For these projects, key expected results are summarized in Table 6 below. The summary provides an aggregate value for quantitative indicators used in a critical mass of the 75 projects considered. The indicators are aligned with the results framework that was introduced in the GEF Programming Strategy on Adaptation for the period from July 1, 2014 to June 30, 2018 (GEF/LDCF.SCCF.16/03) and refined in the updated results-based management framework for adaptation to climate change (document GEF/LDCF.SCCF.17/05). Full expected results are found in the results frameworks specific to each project, available in the project documents posted on the GEF website.<sup>20</sup> In response to the request made at the fourteenth meeting of the LDCF/SCCF Council in June 2013, the Secretariat, in its Annual Monitoring Reviews of the LDCF and the SCCF, will continue to provide a summary of actual, portfolio-level results of projects that have been completed or that are under implementation (See GEF/LDCF.SCCF.22/04, FY15

<sup>20</sup> Project documents may be found on <https://www.thegef.org/projects>



*Annual Monitoring Review of the Least Developed Countries Fund and the Special Climate Change Fund).*

32. In total, 51 out of 75 projects provided an estimated number of direct beneficiaries. These projects, with SCCF resources amounting to \$240.8 million, aim to directly reduce the vulnerability of some 6.8 million people. In addition, 33 SCCF projects are already supporting 50 countries in their efforts to integrate climate change adaptation into 140 national development policies, plans and frameworks.

**Table 6: Expected results for SCCF projects that are CEO endorsed or approved, October 13, 2017\***

Indicator	Value	Number of projects in sample	Number of countries	Total SCCF amount (US\$)
<b>Objective 1: Reduce the vulnerability of people, livelihoods, physical assets and natural systems to the adverse effects of climate change</b>				
No. of direct beneficiaries	6,879,693	51	63	240,871,974
Ha. of land better managed to withstand the effects of climate change <sup>21</sup>	3,727,250	28	29	146,336,112
<b>Objective 2: Strengthen institutional and technical capacities for effective climate change adaptation</b>				
No. of projects that contribute towards public awareness of climate change impacts, vulnerability and adaptation	50		66	233,111,662
No. of risk and vulnerability assessments, and other relevant scientific and technical assessments carried out and updated	96	30	51	156,306,788
No. of projects that expand access to improved climate information services	31		34	151,206,693
No. of projects that expand access to improved, climate-related early-warning information	15		20	66,560,599
No. of people trained to identify, prioritize, implement, monitor and/or evaluate adaptation strategies and measures	105,940	44	51	199,864,292
No. of regional, national and sub-national institutions with strengthened capacities to identify, prioritize, implement, monitor and evaluate adaptation strategies and measures	212	28	34	119,164,105

<sup>21</sup> Given the significant share of projects that target agriculture and food systems as a priority sector, this figure includes to a large degree production systems; but it also encompasses other vulnerable land, such as catchments and coastal zones.

Indicator	Value	Number of projects in sample	Number of countries	Total SCCF amount (US\$)
<b>Objective 3: Integrate climate change adaptation into relevant policies, plans and associated processes</b>				
No. of regional, national and sector-wide policies, plans and processes developed and strengthened to identify, prioritize and integrate adaptation strategies and measures	140	33	47	159,363,570
No. of sub-national plans and processes developed and strengthened to identify, prioritize and integrate adaptation strategies and measures	277	24	39	125,588,393

\*These estimated results include figures from MTF projects financed by the SCCF.

33. During the reporting period, one FSP, which was an MTF project with LDCF and SCCF resources, was CEO endorsed and thus became ready to start implementation. Further detail on this project is included in the following section on multi-trust fund projects.

#### **MULTI-TRUST FUND PROJECTS AND PROGRAMMATIC APPROACHES UNDER THE LDCF AND THE SCCF**

34. As at October 13, 2017, the LDCF/SCCF Council had approved a total of 15 FSPs and four programmatic approaches that draw resources from multiple trust funds. LDCF and SCCF funding associated with these projects and programs amounted to a total of \$77.78 million from the LDCF and \$35.82 million from the SCCF.

35. During this reporting period, no additional multi-trust fund projects were approved by the LDCF/SCCF Council, while two multi-trust fund (MTF) projects were CEO endorsed. The LDCF and SCCF funding associated with the MTF projects amounted to a total of \$21.22 million, of which \$11.77 million was from the LDCF and \$9.45 million from the SCCF. For a complete list of approved MTF projects and programs, please refer to Annex III.

36. The project '*Adaptation to the impact of climate change in water resources for the Andean Region*' (GEF ID: 5384) by CAF aims to build the climate resilience of water resources and infrastructure by generating knowledge and supporting the uptake of technologies to enable governments to integrate climate change considerations into long-term policy and planning in Bolivia, Colombia, Ecuador, and Peru. The project will benefit more than 1.3 million people through the support of activities which will promote the transfer of generated knowledge and capacity to relevant stakeholders and increase awareness regarding climate change considerations and climate vulnerability, which will be accompanied by concrete adaptation measures in each of the three countries. By the end of the project, 16 pilot projects demonstrating various climate adaptation measures will be designed and implemented, including five to address the vulnerability of selected hydroelectric systems, accompanied by

eight ecosystem-based adaptation measures to conserve, protect, and restore watersheds and fragile high mountain ecosystems in Ecuador; as well as three small-scale irrigation systems following the Public Investment Project model in Peru.

**Table 7: Multi-trust fund projects endorsed or approved by the GEF CEO April-October 2017**

Country	Title	GEF Agency	Total LDCF/SCCF amount (\$)	Confirmed co-financing (\$)
<b>Bhutan</b>	Enhancing Sustainability and Climate Resilience of Forest and Agricultural Landscape and Community Livelihoods	UNDP	11,772,000	42,630,300
<b>Regional</b>	Andes Adaptation to the impact of climate change in water resources for the Andean Region	CAF	9,450,000	58,181,237
		<b>Total</b>	<b>21,222,000</b>	<b>100,811,537</b>

## ANNEX I: APPROVED PROJECTS AND PROGRAMS UNDER THE LDCF AS AT OCTOBER 13, 2017<sup>22</sup>

\* Projects approved by the LDCF/SCCF Council during the reporting period.

\*\* Projects endorsed or approved by the GEF CEO during the reporting period.

\*\*\* Projects being circulated for Council approval

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
<b>3219</b>	Bhutan	Reducing Climate Change-induced Risks and Vulnerabilities from Glacial Lake Outburst Floods in the Punakha-Wangdi and Chamkhar Valleys	UNDP	Project Closure	3,987,555	4,286,224
<b>3287</b>	Bangladesh	Community-based Adaptation to Climate Change through Coastal Afforestation in Bangladesh	UNDP	Under Implementation	3,740,000	7,150,000
<b>3302</b>	Malawi	Climate Adaptation for Rural Livelihoods and Agriculture (CARLA)	AfDB	Under Implementation	3,601,923	6,488,250
<b>3358</b>	Samoa	Integrating Climate Change Risks in the Agriculture and Health Sectors in Samoa (ICCRA&HSS)	UNDP	Project Closure	2,255,000	2,150,000
<b>3404</b>	Cambodia	Promoting Climate-Resilient Water Management and Agricultural Practices in Rural Cambodia	UNDP	Project Closure	2,145,000	2,340,350

<sup>22</sup> Excludes NAPA preparation.

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
3408	Djibouti	Implementing NAPA priority interventions to build resilience in the most vulnerable coastal zones in Djibouti	UNEP	Under Implementation	2,359,500	2,425,000
3430	Sudan	Implementing NAPA Priority Interventions to Build Resilience in the Agriculture and Water Sectors to the Adverse Impacts of Climate Change in Sudan	UNDP	Project Closure	3,740,000	3,560,000
3581	Cape Verde	Building adaptive capacity and resilience to climate change in the water sector in Cape Verde	UNDP	Project Closure	3,410,000	63,989,027
3684	Burkina Faso	Strengthening Adaptation Capacities and Reducing the Vulnerability to Climate Change in Burkina Faso	UNDP	Project Closure	3,300,000	20,194,595
3689	Zambia	Adaptation to the effects of drought and climate change in Agro-ecological Regions I and II	UNDP	Project Closure	4,284,500	9,904,000
3694	Tuvalu	Tuvalu: Increasing Resilience of Coastal Areas and Community Settlements to Climate Change	UNDP	Under Implementation	3,696,000	4,560,000
3701	Burundi	Enhancing Climate Risk Management and	AfDB	Under Implementation	3,526,171	15,798,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
		Adaptation in Burundi (ECRAMB)				
<b>3703</b>	Guinea	Increasing Resilience and Adaptation to Adverse Impacts of Climate Change in Guinea's Vulnerable Coastal Zones	UNDP	Under Implementation	3,377,000	162,985,000
<b>3704</b>	Benin	Integrated Adaptation Programme to Combat the adverse Effects of Climate Change on Agricultural Production and Food Security in Benin	UNDP	Under Implementation	3,839,000	7,959,900
<b>3716</b>	Sierra Leone	Integrating Adaptation to Climate Change into Agricultural Production and Food Security in Sierra Leone	IFAD	Under Implementation	3,019,280	8,736,000
<b>3718</b>	Congo DR	Building the Capacity of the Agriculture Sector in DR Congo to Plan for and Respond to the Additional Threats Posed by Climate Change on Food Production and Security	UNDP	Project Closure	3,410,000	4,150,000
<b>3728</b>	Gambia	Strengthening of the Gambia's Climate Change Early Warning Systems	UNEP	Project Closure	1,164,350	1,605,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
<b>3733</b>	Haiti	Strengthening adaptive capacities to address climate change threats on sustainable development strategies for coastal communities in Haiti	UNDP	Under Implementation	3,960,000	9,880,000
<b>3776</b>	Mali	Enhancing Adaptive Capacity and Resilience to Climate Change in Mali's Agriculture Sector	UNDP	Under Implementation	2,684,000	8,577,300
<b>3798</b>	Vanuatu	Increasing Resilience to Climate Change and Natural Hazards	World Bank	Under Implementation	6,303,000	6,067,000
<b>3838</b>	Rwanda	Reducing Vulnerability to Climate Change by Establishing Early Warning and Disaster Preparedness Systems and Support for Integrated Watershed Management in flood prone areas	UNEP, UNDP	Project Closure	3,999,600	12,557,000
<b>3841</b>	Lesotho	Improvement of Early Warning System to Reduce Impacts of Climate Change and Capacity Building to Integrate Climate Change into	UNEP	Under Implementation	1,963,500	2,771,500

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
		Development Plans				
<b>3847</b>	Maldives	Integrating Climate Change Risks into Resilient Island Planning in the Maldives	UNDP	Under Implementation	4,999,500	4,911,211
<b>3857</b>	Comoros	Adapting water resource management in the Comoros to expected climate change	UNDP, UNEP	Under Implementation	4,224,000	9,316,318
<b>3885</b>	Liberia	Enhancing Resilience of Vulnerable Coastal Areas to Climate Change Risks In Liberia	UNDP	Under Implementation	3,300,000	4,753,420
<b>3890</b>	Cambodia	Vulnerability Assessment and Adaptation Programme for Climate Change within the Coastal Zone of Cambodia Considering Livelihood Improvement and Ecosystems	UNEP	Under Implementation	1,853,500	4,245,000
<b>3893</b>	Mauritania	Support to the adaptation of agricultural production systems that are vulnerable to climate change	IFAD	Under Implementation	3,960,000	10,588,550
<b>3916</b>	Niger	Implementing NAPA priority interventions to build resilience and adaptive	UNDP	Project Closure	3,960,000	10,950,000



GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
		capacity of the agriculture sector to climate change in Niger				
<b>3979</b>	Mali	Integrating Climate Resilience into Agricultural Production for Food Security in Rural Areas	FAO	Under Implementation	2,400,000	4,575,000
<b>4018</b>	Sao Tome and Principe	São Tomé and Príncipe: Adaptation to Climate Change	World Bank	Under Implementation	4,873,330	13,458,600
<b>4019</b>	Guinea-Bissau	Strengthening adaptive capacity and resilience to Climate Change in the Agrarian and Water Resources Sectors in Guinea-Bissau	UNDP	Under Implementation	4,543,000	20,084,431
<b>4034</b>	Lao PDR	Improving the Resilience of the Agriculture Sector in Lao PDR to Climate Change Impacts	UNDP	Under Implementation	4,999,995	7,818,548
<b>4068</b>	Kiribati	Increasing resilience to climate variability and hazards	World Bank	Under Implementation	3,300,000	7,800,000
<b>4141</b>	Tanzania	Developing Core Capacity to Address Adaptation to Climate Change in Productive Coastal Zones of Tanzania	UNEP	Under Implementation	3,801,930	67,878,498
<b>4216</b>	Samoa	Integration of Climate Change Risks and Resilience into Forestry	UNDP	Under Implementation	2,695,000	2,630,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
		Management in Samoa (ICCRIFS)				
<b>4222</b>	Ethiopia	Promoting autonomous adaptation at the community level in Ethiopia	UNDP	Under Implementation	5,950,324	24,856,020
<b>4227</b>	Afghanistan	Building adaptive capacity and resilience to climate change in Afghanistan	UNEP	Under Implementation	6,039,000	14,509,000
<b>4234</b>	Senegal	Climate Change adaptation project in the areas of watershed management and water retention	IFAD	Under Implementation	5,632,000	10,333,000
<b>4268</b>	Liberia	Enhancing Resilience to Climate Change by Mainstreaming Adaption Concerns into Agricultural Sector Development in Liberia	UNDP	Under Implementation	2,702,040	6,420,122
<b>4274</b>	Sao Tome and Principe	Strengthening the adaptive capacity of most vulnerable Sao Tomean's livestock-keeping households	AfDB	Under Implementation	2,321,275	6,316,000
<b>4276</b>	Mozambique	Adaptation in the coastal zones of Mozambique	UNDP	Under Implementation	4,976,400	9,786,000
<b>4318</b>	Central African Republic	Integrated Adaptation Programme to Combat the Effects of Climate Change on	UNDP	CEO Endorsed	3,135,000	42,060,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
		Agricultural Production and Food Security				
<b>4431</b>	Maldives	Increasing Climate Change Resilience of Maldives through Adaptation in the Tourism Sector	UNDP	Under Implementation	1,815,482	1,650,438
<b>4434</b>	Cambodia	Strengthening the adaptive capacity and resilience of rural communities using micro watershed approaches to climate change and variability to attain sustainable food security	FAO	CEO Endorsed	5,691,800	25,728,477
<b>4447</b>	Haiti	Strengthening Climate Resilience and Reducing Disaster Risk in Agriculture to Improve Food Security in Haiti Post Earthquake	FAO	Under Implementation	2,999,700	9,329,724
<b>4453</b>	Lesotho	Adaptation of Small-scale Agriculture Production (ASAP)	IFAD	CEO Endorsed	4,892,074	21,500,204
<b>4511</b>	Regional	Sahel and West Africa WB/GEF Program in support of the Great Green Wall Initiative	World Bank	Council Approved	16,000,000	125,829,640
<b>4551</b>	Nepal	Community Based Flood and Glacial Lake Outburst Risk Reduction	UNDP	Under Implementation	6,999,850	20,416,010

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
4554	Lao PDR	Effective Governance for small-scale rural infrastructure and disaster preparedness in a changing climate	UNDP	Under Implementation	5,302,000	31,134,396
4568	Madagascar	Adapting coastal zone management to climate change in Madagascar considering ecosystem and livelihood improvement	UNEP	CEO Endorsed	6,013,865	12,189,900
4570	Togo	Adapting Agriculture Production in Togo - ADAPT	IFAD	Under Implementation	6,000,000	11,329,000
4585	Samoa	Enhancing the resilience of tourism-reliant communities to climate change risks	UNDP	Under Implementation	2,200,000	17,338,500
4599	Sierra Leone	Building adaptive capacity to catalyze active public and private sector participation to manage the exposure and sensitivity of water supply services to climate change in Sierra Leone	UNDP	CEO Endorsed	3,311,000	10,220,000
4625	Malawi	Shire Natural Ecosystems Management Project	World Bank	Under Implementation	1,650,000	11,736,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
<b>4692</b>	Guinea	Strengthening resilience of farming communities' livelihoods against climate changes in the Guinean Prefectures of Gaoual, Koundara and Mali	UNDP	Under Implementation	4,198,000	29,440,000
<b>4696</b>	Timor Leste	Strengthening the Resilience of Small Scale Rural Infrastructure and Local Government Systems to Climatic Variability and Risk	UNDP	Under Implementation	5,192,000	52,510,399
<b>4700</b>	Bangladesh	Integrating Community-based Adaptation into Afforestation and Reforestation Programmes in Bangladesh	UNDP	CEO Endorsed	6,270,000	47,375,000
<b>4701</b>	Niger	Scaling up Community-Based Adaptation (CBA) in Niger	UNDP	CEO Endorsed	4,180,000	15,676,000
<b>4702</b>	Niger	Integrating Climate Resilience into Agricultural and Pastoral Production for Food Security in Vulnerable Rural Areas through the Farmers Field School Approach	FAO	CEO Endorsed	4,234,750	14,008,871

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
<b>4714</b>	Tuvalu	Effective and responsive island-level governance to secure and diversify climate resilient marine-based coastal livelihoods and enhance climate hazard response capacity	UNDP	Under Implementation	4,757,500	19,995,880
<b>4724</b>	Gambia	Enhancing Resilience of Vulnerable Coastal Areas and Communities to Climate Change in the Republic of Gambia	UNDP	Under Implementation	9,955,000	41,538,000
<b>4725</b>	Solomon Islands	Solomon Islands Water Sector Adaptation Project (SIWSAP)	UNDP	Under Implementation	7,700,000	43,772,462
<b>4797</b>	Malawi	Climate proofing local development gains in rural and urban areas of Machinga and Mangochi Districts - Malawi	UNDP	CEO Endorsed	6,015,020	36,650,000
<b>4822</b>	Mali	Strengthening Resilience to Climate Change through Integrated Agricultural and Pastoral Management in the Sahelian zone in the Framework of the Sustainable Land Management Approach	FAO	CEO Endorsed	2,499,500	14,347,259

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
4950	Liberia	Strengthening Liberia's capability to provide climate information and services to enhance climate resilient development and adaptation to climate change	UNDP	Under Implementation	7,513,000	12,282,112
4952	Rwanda	Landscape Approach to Forest Restoration and Conservation (LAFREC)	World Bank	Under Implementation	4,499,000	5,696,000
4958	Sudan	Climate risk finance for sustainable and climate resilient rainfed farming and pastoral systems	UNDP	CEO Endorsed	6,380,000	18,920,000
4971	Burkina Faso	Reducing vulnerability of natural resource dependent livelihoods in two landscapes at risk of the effects of climate change in Burkina Faso: Boucles du Mouhoun Forest Corridor and Mare d'Oursi Wetlands Basin	UNDP	CEO Endorsed	7,831,400	30,822,541
4974	Comoros	Enhancing adaptive capacity and resilience to climate change in the agriculture sector in Comoros	UNDP	Under Implementation	9,999,981	38,409,621

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
<b>4976</b>	Bhutan	Addressing the risk of climate-induced disasters through enhanced national and local capacity for effective actions	UNDP	Under Implementation	12,750,320	54,939,829
<b>4990</b>	Burundi	Community disaster risk management in Burundi	UNDP	CEO Endorsed	9,663,500	27,070,000
<b>4991</b>	Tanzania	Strengthening climate information and early warning systems in Eastern and Southern Africa for climate resilient development and adaptation to climate change – Tanzania	UNDP	Under Implementation	4,510,000	23,659,749
<b>4992</b>	Ethiopia	Strengthening climate information and early warning systems in Eastern and Southern Africa for climate resilient development and adaptation to climate change – Ethiopia	UNDP	Under Implementation	5,500,000	33,759,879
<b>4993</b>	Uganda	Strengthening climate information and early warning systems in Eastern and Southern Africa for climate resilient	UNDP	Under Implementation	4,510,000	26,861,600



GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
		development and adaptation to climate change – Uganda				
<b>4994</b>	Malawi	Strengthening climate information and early warning systems in Eastern and Southern Africa for climate resilient development and adaptation to climate change – Malawi	UNDP	Under Implementation	4,510,000	11,722,907
<b>4995</b>	Zambia	Strengthening climate information and early warning systems in Eastern and Southern Africa for climate resilient development and adaptation to climate change – Zambia	UNDP	Under Implementation	4,510,000	13,156,656
<b>5002</b>	Benin	Strengthening climate information and early warning systems in Western and Central Africa for climate resilient development and adaptation to climate change – Benin	UNDP	Under Implementation	4,510,000	14,963,724

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
<b>5003</b>	Burkina Faso	Strengthening climate information and early warning systems in Western and Central Africa for climate resilient development and adaptation to climate change – Burkina Faso	UNDP	Under Implementation	4,510,000	61,698,149
<b>5004</b>	Sao Tome and Principe	Strengthening climate information and early warning systems in Western and Central Africa for climate resilient development and adaptation to climate change – São Tomé and Príncipe	UNDP	Under Implementation	4,510,000	40,741,249
<b>5006</b>	Sierra Leone	Strengthening climate information and early warning systems in Western and Central Africa for climate resilient development and adaptation to climate change – Sierra Leone	UNDP	CEO Endorsed	4,510,000	20,807,034
<b>5014</b>	Burkina Faso	Integrating Climate Resilience into Agricultural and Pastoral Production for Food Security in Vulnerable Rural Areas Through	FAO	CEO Endorsed	4,300,500	19,535,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
		the Farmers Field School Approach.				
<b>5015</b>	Malawi	Implementing urgent adaptation priorities through strengthened decentralized and national development plans	UNDP	CEO Endorsed	5,060,000	7,090,841
<b>5021</b>	Djibouti	Implementing adaptation technologies in fragile ecosystems of Djibouti's Central Plains	UNEP	CEO Endorsed	8,182,350	14,264,000
<b>5037</b>	Regional	Climate Proofing Development in the Pacific	ADB	Council Approved	15,012,000	51,220,000
<b>5049</b>	Vanuatu	Adaptation to Climate Change in the Coastal Zone in Vanuatu	UNDP	CEO Endorsed	9,108,000	31,397,253
<b>5056</b>	Timor Leste	Strengthening Community Resilience to Climate Induced Natural Disasters in the Dili to Ainaro Road Development Corridor, Timor Leste	UNDP	CEO Endorsed	5,880,150	37,656,780
<b>5071</b>	Gambia	Strengthening climate services and early warning systems in the Gambia for climate resilient development and adaptation to climate change –	UNDP, UNEP	CEO Endorsed	8,910,000	21,632,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
		2nd Phase of the GOTG/GEF/UNEP LDCF NAPA Early Warning Project				
5075	Lesotho	Reducing Vulnerability from Climate Change in the Foothills, Lowlands and the Lower Senqu River Basin	UNDP	CEO Endorsed	9,195,998	27,600,000
5111	Nepal	Reducing Vulnerability and Increasing Adaptive Capacity to Respond to Impacts of Climate Change and Variability for Sustainable Livelihoods in Agriculture Sector in Nepal	FAO	CEO Endorsed	2,999,750	12,990,000
5113	Regional	Enhancing Climate Change Resilience in the Benguela Current Fisheries System	FAO	CEO Endorsed	1,891,900	6,846,973
5124	Lesotho	Strengthening Capacity for Climate Change Adaptation through Support to Integrated Watershed Management Programme in Lesotho	FAO	CEO Endorsed	3,999,700	8,437,000
5133	Regional	Senegal River Basin Climate Change Resilience	World Bank	Under Implementation	13,080,000	49,600,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
		Development Project				
<b>5174</b>	Yemen	Rural Adaptation in Yemen	IFAD	Council Approved	11,037,600	55,146,200
<b>5177</b>	Angola	Promoting climate-resilient development and enhanced adaptive capacity to withstand disaster risks in Angolan's Cuvelai River Basin	UNDP	CEO Endorsed	9,143,250	46,865,004
<b>5184</b>	Sao Tome and Principe	Enhancing capacities of rural communities to pursue climate resilient livelihood options in the Sao Tome and Principe districts of Caué, Me-Zochi, Principe, Lemba, Cantagalo, and Lobata (CMPLCL)	UNDP	CEO Endorsed	4,462,125	16,361,281
<b>5190</b>	Mauritania	Improving climate resilience of water sector investments with appropriate climate adaptive activities for pastoral and forestry resources in southern Mauritania	AfDB	CEO Endorsed	7,258,750	14,814,000
<b>5192</b>	Mali	Strengthening the resilience of women producer group's and vulnerable communities in Mali	UNDP	CEO Endorsed	6,116,000	16,600,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
<b>5194</b>	Rwanda	Building resilience of communities living in degraded forests, savannahs and wetlands of Rwanda through an ecosystem management approach.	UNEP	CEO Endorsed	6,132,000	9,344,000
<b>5202</b>	Afghanistan	Strengthening the resilience of rural livelihood options for Afghan communities in Panjshir, Balkh, Uruzgan and Herat Provinces to manage climate change-induced disaster risks	UNDP	Under Implementation	9,964,500	103,100,000
<b>5203</b>	Nepal	Catalyzing ecosystem restoration for resilient natural capital and rural livelihoods in degraded forests and rangelands of Nepal.	UNEP	CEO Endorsed	5,854,390	11,139,000
<b>5204</b>	Uganda	Building resilience to climate change in the water and sanitation sector	AfDB	CEO Endorsed	9,438,900	38,250,000
<b>5209</b>	Sierra Leone	Building resilience to climate change in the water and sanitation sector	AfDB	CEO Endorsed	4,599,000	28,735,000
<b>5211</b>	Yemen	Integrated Water Harvesting Technologies to Adapt to Climate	UNDP	Council Approved	5,496,900	19,721,596

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
		Change Induced Water Shortage				
5226	Congo DR	Building the resilience and ability to adapt of women and children to changing climate in Democratic Republic of Congo	UNDP	CEO Endorsed	5,283,375	15,600,000
5228	Regional	Rural livelihoods' adaptation to climate change in the Horn of Africa (RLACC)	AfDB	PPG Approved	5,700,000	34,336,765
5230	Angola	Addressing Urgent Coastal Adaptation Needs and Capacity Gaps in Angola	UNDP, UNEP	CEO Endorsed	6,931,350	12,311,467
5231	Angola	Integrating Climate Change into Environment and Sustainable Land Management Practices	AfDB	Council Approved	5,000,000	19,995,000
5232	Benin	Flood Control and Climate resilience of agriculture infrastructures in Oueme Valley	AfDB	Under Implementation	8,157,750	67,904,000
5233	Madagascar	Enabling climate resilience in the agriculture sector in the southwest region of Madagascar	AfDB	Under Implementation	7,009,199	37,434,000
5279	Togo	Strengthening climate resilience of infrastructure in coastal areas in Togo	AfDB	CEO Endorsed	10,000,000	90,000,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
5280	Congo DR	Resilience of Muanda's communities from coastal erosion, Democratic Republic of Congo	UNDP	CEO Endorsed	5,973,225	11,500,000
5318	Cambodia	Strengthening climate information and early warning systems in Cambodia to support climate resilient development and adaptation to climate change	UNDP	CEO Endorsed	5,541,012	21,884,540
5320	Global	Assisting Least Developed Countries (LDCs) with country-driven processes to advance National Adaptation Plans (NAPS)	UNDP, UNEP	Under Implementation	2,187,810	8,400,000
5328	Malawi	Building climate change resilience in the fisheries sector in Malawi	FAO	CEO Endorsed	6,110,100	12,120,000
5332	Djibouti	Supporting Rural Community Adaptation to Climate Change in Mountain Regions of Djibouti	UNDP	CEO Endorsed	6,000,000	28,630,000
5376	Chad	Enhancing the resilience of the agricultural ecosystems (Projet d'amélioration de la résilience des systèmes	IFAD	CEO Endorsed	8,000,000	24,500,000



GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
		agricoles au Tchad) - PARSAT				
5380	Haiti	Increasing resilience of ecosystems and vulnerable communities to CC and anthropic threats through a ridge to reef approach to BD conservation and watershed management	UNDP	CEO Endorsed	6,000,000	25,446,145
5382	Guinea	Ecosystem-Based Adaptation targeting vulnerable communities of the Upper Guinea Region	UNDP	CEO Endorsed	8,979,000	114,180,000
5394	Zambia	Climate Resilient Livestock Management Project	AfDB	CEO Endorsed	7,000,001	20,708,000
5395	Regional	Pacific Islands Ridge-to-Reef National Priorities – Integrated Water, Land, Forest and Coastal Management to Preserve Biodiversity, Ecosystem Services, Store Carbon, Improve Climate Resilience and Sustain Livelihoods	FAO, UNDP, UNEP	Council Approved	13,650,000	90,000,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
5414	Kiribati	Enhancing national food security in the context of global climate change	UNDP	CEO Endorsed	5,000,000	7,140,000
5419	Cambodia	Strengthening the resilience of Cambodian rural livelihoods and sub-national government system to climate risks and variability	UNDP	CEO Endorsed	5,165,663	15,860,000
5431	Benin	Strengthening the resilience of the energy sector in Benin to the impacts of climate change	UNDP	CEO Endorsed	8,979,000	31,570,000
5432	Angola	Integrating Climate Resilience into Agricultural and Agropastoral Production Systems through Soil Fertility Management in Key Productive and Vulnerable Areas Using the Farmers Field School Approach	FAO	Council Approved	7,465,909	25,325,000
5433	Mozambique	Strengthening Capacities of Agricultural Producers to Cope with Climate Change for Increased Food Security through the Farmers Field School Approach	FAO	CEO Endorsed	10,074,000	27,344,657

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
5435	Zambia	Promoting Climate Resilient Community-based Regeneration of Indigenous Forests in Zambia's Central Province	UNDP	CEO Endorsed	4,363,575	29,030,090
5436	Niger	Disaster Risk Management and Urban Development Project	World Bank	Under Implementation	7,500,000	100,000,000
5451	Congo DR	Strengthening Hydro-Meteorological and Climate Services	World Bank	CEO Endorsed	6,000,000	32,700,000
5456	Bangladesh	Ecosystem-based Approaches to Adaptation (EbA) in the Drought-prone Barind Tract and Haor wetland Area	UNEP	CEO Endorsed	5,803,500	55,032,617
5462	Lao PDR	Strengthening Agro-climatic Monitoring and Information Systems to Improve Adaptation to Climate Change and Food Security in Lao PDR	FAO	CEO Endorsed	6,164,250	16,130,000
5489	Lao PDR	Climate Adaptation in Wetlands Areas (CAWA)	FAO	CEO Endorsed	5,329,999	15,367,380
5495	Rwanda	Increasing the Capacity of Vulnerable Rwandan communities to adapt to adverse	AfDB	CEO Endorsed	9,882,100	45,386,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
		effects of Climate change : Livelihood diversification and investment in rural infrastructures				
		Mainstreaming Ecosystem-based Approaches to Climate-resilient Rural Livelihoods in Vulnerable Rural Areas through the Farmer Field School				
5503	Senegal	Methodology	FAO	CEO Endorsed	6,985,000	24,607,385
		Reducing Rural and Urban Vulnerability to Climate Change by the Provision of Water Supply				
5504	Central African Republic	Water Supply	AfDB	CEO Endorsed	8,037,300	21,469,000
		Ecosystem Approach to Haiti's Cote Sud				
5531	Haiti	Haiti's Cote Sud	UNEP	CEO Endorsed	3,524,628	19,934,000
		Strengthening land & ecosystem management under conditions of climate change in the Niayes and Casamance regions - Republic of Senegal				
5566	Senegal	of Senegal	UNDP	CEO Endorsed	4,653,750	13,200,000
		Adapting Community Forestry landscapes and associated community livelihoods to a changing climate, in particular an increase in the				
5567	Myanmar	increase in the	UNEP	CEO Endorsed	5,570,813	19,211,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
		frequency and intensity of extreme weather events				
5580	Mauritania	Development of an improved and innovative delivery system for climate resilient livelihoods in Mauritania	UNEP	CEO Endorsed	5,584,500	8,500,000
5581	Solomon Islands	Community Resilience to Climate and Disaster Risk in Solomon Islands Project	World Bank	Under Implementation	7,993,500	7,330,000
5592	Somalia	Enhancing Climate Resilience of the Vulnerable Communities and Ecosystems in Somalia	UNDP	CEO Endorsed	8,979,000	64,820,000
5603	Uganda	Reducing Vulnerability of Banana Producing Communities to Climate Change Through Banana Value Added Activities - Enhancing Food Security And Employment Generation	UNIDO	CEO Endorsed	3,182,800	7,065,502
5615	Global	Building capacity for LDCs to participate effectively in intergovernmental climate change processes	UNDP, UNEP	CEO Endorsed	4,544,250	15,232,380

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
<b>5632</b>	Madagascar	Enhancing the Adaptation Capacities and Resilience to Climate Change in Rural Communities in Analamanga, Atsinanana, Androy, Anosy, and Atsimo Andrefana	UNDP	CEO Endorsed	6,600,000	61,361,670
<b>5636</b>	Bangladesh	Community-based Climate Resilient Fisheries and Aquaculture Development in Bangladesh	FAO	CEO Endorsed	6,050,000	16,350,000
<b>5651</b>	Sudan	Livestock and Rangeland Resilience Program	IFAD	CEO Endorsed	9,415,970	32,349,000
<b>5664</b>	Afghanistan	Building Resilience of Communities Living Around the Northern Pistachio Belt (NPB) and Eastern Forest Complex (EFC) of Afghanistan through an EbA approach	UNEP	CEO Endorsed	7,665,000	7,000,000
<b>5671</b>	Timor Leste	Building Shoreline Resilience of Timor Leste to Protect Local Communities and their Livelihoods	UNDP	CEO Endorsed	7,829,250	31,644,402
<b>5694</b>	Comoros	Building Climate Resilience through Rehabilitated Watersheds, Forests and	UNEP	CEO Endorsed	5,737,800	16,480,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
		Adaptive Livelihoods				
<b>5695</b>	Tanzania	Ecosystem-Based Adaptation for Rural Resilience	UNEP	CEO Endorsed	8,400,000	20,750,000
<b>5702</b>	Myanmar	FishAdapt: Strengthening the Adaptive Capacity and Resilience of Fisheries and Aquaculture-dependent Livelihoods in Myanmar	FAO	CEO Endorsed	6,734,250	12,885,000
<b>5703</b>	Sudan	Enhancing the resilience of communities living in climate change vulnerable areas of Sudan using Ecosystem Based approaches to Adaptation (EbA)	UNEP	CEO Endorsed	4,800,480	7,915,000
<b>5710 (Child projects: 9488 and 9501)</b>	Regional	Rural livelihoods' adaptation to climate change in the Horn of Africa -Phase II (RLACC II)	AfDB	Council Approved (Child projects are CEO Endorsed)	18,433,000	30,000,000
<b>9488</b>	Somalia	Rural livelihoods' adaptation to climate change in the Horn of Africa -Phase II (RLACC II)	AfDB	CEO Endorsed	10,784,000	22,950,000
<b>9501</b>	Sudan	Rural livelihoods' adaptation to climate change in the Horn of Africa -Phase II (RLACC II)	AfDB	CEO Endorsed	7,649,000	29,600,000
<b>5782</b>	Gambia	Adapting Agriculture to	FAO	CEO Endorsed	7,050,000	36,830,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
		Climate Change in the Gambia				
<b>5815</b>	Regional	Building Climate Resilience of Urban Systems through Ecosystem-based Adaptation (EbA) in the Asia-Pacific region	UNEP	CEO Endorsed	6,734,250	88,190,417
<b>5855</b>	Mali	Flood Hazard and Climate Risk Management to Secure Lives and Assets in Mali	UNDP	CEO Endorsed	9,937,125	51,746,907
<b>5867**</b>	Senegal	Promoting innovative finance and community based adaptation in communes surrounding community natural reserves (Ferlo, Niokolo Koba, Senegal river Bas Delta & Saloum Delta), Senegal	UNDP	CEO Endorsed	6,142,950	16,900,000
<b>5868</b>	Global	Expanding the Ongoing Support to Least Developed Countries (LDC) with Country-driven Processes to Advance National Adaptation Plans (NAPs)	UNDP, UNEP	CEO Endorsed	6,953,250	13,700,000
<b>5902</b>	Sierra Leone	Adapting to Climate Change induced Coastal Risks in Sierra Leone	UNDP	Council Approved	11,141,625	30,000,000



GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
<b>5904**</b>	Benin	Strengthening the Resilience of Rural Livelihoods and Sub-national Government System to Climate Risks and Variability in Benin	UNDP	Council Approved	4,982,250	56,496,273
<b>6912</b>	Comoros	Strengthening Comoros Resilience Against Climate Change and Variability Related Disaster	UNDP	Council Approved	10,000,001	37,650,000
<b>6914**</b>	Afghanistan	Adapting Afghan Communities to Climate-Induced Disaster Risks	UNDP	Council Approved	6,351,000	54,721,000
<b>6923</b>	Eritrea	Mainstreaming climate risk considerations in food security and IWRM in Tsilima Plain	UNDP	CEO Endorsed	10,014,975	27,500,000
<b>6926</b>	Lesotho	Strengthening climate services in Lesotho for climate resilient development and adaptation to climate change	UNEP	Council approved	5,606,400	15,909,275
<b>6967</b>	Ethiopia	CCA Growth: Implementing Climate Resilient and Green Economy plans in highland areas in Ethiopia	UNDP	CEO Endorsed	6,982,815	10,450,000
<b>6968</b>	Chad	Chad National Adaptation Plan	UNDP	Council Approved	6,487,875	18,000,000
<b>6983</b>	Mozambique	Building resilience in the coastal zone through	UNEP	Council approved	6,679,500	24,903,784

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
		Ecosystem – based approaches to adaptation (EbA)				
<b>6984</b>	Regional	Building Resilience of Health Systems in Asian LDCs to Climate Change	UNDP	Council Approved	10,380,600	34,565,500
<b>6986</b>	Rwanda	Building the capacity of Rwanda's government to advance the National Adaptation Planning process	UNEP	Council approved	6,734,250	27,898,600
<b>6988</b>	Guinea-Bissau	Strengthening the resilience of vulnerable coastal areas and communities to climate change in Guinea Bissau	UNDP	Council approved	13,407,000	26,150,000
<b>6991</b>	Senegal	Senegal National Adaptation Plan	UNDP	Council approved	3,300,056	9,000,000
<b>6989</b>	Nepal	Developing climate resilient livelihoods in the vulnerable watershed in Nepal	UNDP	Council approved	7,829,250	40,000,000
<b>7997</b>	Uganda	Integrating climate resilience into agricultural and pastoral production in Uganda, through a Farmer/Agro-pastoralist Field School Approach	FAO	Council approved	7,760,088	29,269,269
<b>8001</b>	Chad	Community-based climate risks management in Chad	UNDP	Council approved	5,913,000	16,000,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
8009	Nepal	Ecosystem-Based Adaptation for climate-resilient development in the Kathmandu Valley, Nepal	UNEP	Council approved	7,000,007	15,184,000
8010	Burundi	Natural Landscapes Rehabilitation and Climate Change Adaptation in the Region of Mumirwa in Bujumbura and Mayor of Bujumbura through a Farmer Field School Approach	FAO	Council approved	6,600,000	17,400,000
8013	Malawi	Climate Adaptation for Sustainable Water Supply	AfDB	Council approved	3,000,000	39,500,000
8014	Lesotho	Climate Change Adaptation for Sustainable Rural Water Supply in Lowlands Lesotho	AfDB	Council approved	5,000,000	17,250,000
8015	Liberia	Enhancing Resilience Of Liberia Montserrado County Vulnerable Coastal Areas To Climate Change Risks	UNDP	Council approved	2,190,000	2,163,540
8018	Regional	Building Resilience of Health Systems in Pacific Island LDCs to Climate Change	UNDP	Council approved	19,783,500	76,000,000
8020	Niger	Planning and financing	UNDP	Council approved	9,937,125	27,000,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
		adaptation in Niger				
<b>8023</b>	Guinea	Strengthening climate information and early warning systems for climate resilient development and adaptation to climate change in Guinea	UNDP	Council approved	5,639,250	30,514,330
<b>8032</b>	Burkina Faso	Promoting index-based weather insurance for small holder farmers in Burkina Faso	UNDP	Council approved	4,999,962	18,955,036
<b>8033</b>	Mauritania	Project for the conservation, restoration and improvement of the resilience of ecosystems in continental wetlands	IUCN	Council approved	5,000,000	4,500,000
<b>8035</b>	Uganda	Reducing the Climate Change Vulnerability of Local Communities in Uganda through EbA in Forest and Wetland Ecosystems	UNEP	Council approved	4,905,600	17,500,000
<b>9750</b>	Haiti	Resilient productive landscapes in Haiti	World Bank	Council approved	7,000,000	20,000,000
<b>8036***</b>	Bangladesh	Integrating climate change adaptation into sustainable development pathways of Bangladesh	UNDP	Council approval pending	6,329,100	17,700,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
<b>9041</b>	Kiribati	Enhancing “whole of islands” approach to strengthen community resilience to climate and disaster risks in Kiribati	UNDP	Council approved	9,991,875	45,000,000
<b>8028</b>	Somalia***	Support for Integrated Water Resources Management to Ensure Water Access and Disaster Reduction for Somalia’s Pastoralists	UNDP	Council approval pending	9,888,945	21,148,000
<b>8034</b>	Zambia***	Building the Resilience of Local Communities in Zambia through the Introduction of Ecosystem-based Adaptation (EbA) into Priority Ecosystems, including Wetlands and Forests	UNEP	Council Approval pending	6,936,825	17,650,000
<b>9194</b>	The Gambia***	Strengthening Adaptative Capacities to Climate Change through Capacity Building for Small Scale Enterprises and Communities Dependent on Coastal Fisheries in The Gambia	UNIDO	Council Approval pending	2,463,750	5,500,000

GEF ID	Country	Title	GEF Agency	Status	Total LDCF amount (grant + fees) (\$)	Co-financing (\$)
<b>9723</b>	South Sudan*	South Sudan: Strengthening the Capacity of Government and Communities in South Sudan to Adapt to Climate Change	UNEP	Council Approved	10,054,750	30,000,000

#### PROJECTS CURRENTLY UNDER REVIEW FOR PIF RESUBMISSION\*

<b>8022</b>	Lao PDR	Building the Capacity of the Lao PDR Government to Advance the National Adaptation Planning Process	UNEP	PIF under review for approval	3,890,501	40,000,000
<b>9303</b>	Ethiopia	Climate Change Adaptation in the Lowland Ecosystems of Ethiopia	UNDP	PIF under review for approval	6,390,500	41,200,000
<b>9131</b>	Myanmar	Reducing Climate Vulnerability of Coastal Communities of Myanmar through an Ecosystem-based Approach	UNDP	PIF under review for approval	7,698,956	21,800,000
<b>9113</b>	São Tomé & Príncipe	Strengthening Resilience and Adaptive Capacity to Climate Change in São Tomé and Príncipe's Agricultural and Fisheries Sectors	AfDB	PIF under review for approval	3,835,750	17,021,480

*\*Projects currently in various stages of review as per current practice of PIF resubmission following more than one year in the technically cleared pipeline. Once the PIF is updated, it is then circulated for Council approval.*

## ANNEX II: APPROVED PROJECTS AND PROGRAMS UNDER THE SCCF AS AT OCTOBER 13, 2017

**Table 8: Approved projects and programs under the SCCF Adaptation Program (SCCF-A), October 13, 2017**

\* Projects approved by the LDCF/SCCF Council during the reporting period.

\*\* Projects endorsed or approved by the CEO during the reporting period.

GEF ID	Country	Title	GEF Agency	Status	Total SCCF amount (grant + fees) (\$)	Co-financing (\$)
<b>2553</b>	Global	Piloting climate change adaptation to protect human health	UNDP	Project Closure	5,466,654	16,588,559
<b>2832</b>	Tanzania	Incorporating Climate Change in integrated Water Resources Management in Pangani River Basin (Tanzania)	UNDP	Project Closure	1,090,000	1,574,875
<b>2902</b>	Regional	Adaptation to the Impact of rapid glacier retreat in the tropical Andes Project	World Bank	Project Closure	9,297,700	25,542,000
<b>2931</b>	Ecuador	Adaptation to Climate Change through Effective Water Governance in Ecuador	UNDP	Project Closure	3,685,000	16,335,432
<b>3101</b>	Regional	Pacific Adaptation to Climate Change (PACC)	UNDP	Project Closure	14,822,500	44,703,799
<b>3103</b>	Vietnam	Promoting Climate Resilient Infrastructure in Northern Mountain Provinces of Vietnam	ADB, UNDP	Under Implementation	3,850,000	145,270,000
<b>3154</b>	Ethiopia	Coping with Drought and Climate Change	UNDP	Project Closure	1,084,550	1,866,667
<b>3155</b>	Mozambique	Coping with Drought and Climate Change	UNDP	Project Closure	1,046,400	929,840
<b>3156</b>	Zimbabwe	Coping with Drought and Climate Change	UNDP	Project Closure	1,071,470	1,156,000
<b>3159</b>	Mexico	Adaptation to Climate Change Impacts on the Coastal Wetlands in the Gulf of Mexico	World Bank	Under Implementation	5,280,000	19,000,000
<b>3218</b>	Ghana	Integrating climate change into the management of priority health risks in Ghana	UNDP	Under Implementation	2,000,000	55,783,146
<b>3227</b>	Guyana	Conservancy Adaptation Project	World Bank	Project Closure	4,142,000	16,200,000

GEF ID	Country	Title	GEF Agency	Status	Total SCCF amount (grant + fees) (\$)	Co-financing (\$)
3242	Egypt	Adaptation to Climate Change in the Nile Delta through Integrated Coastal Zone Management	UNDP	Under Implementation	4,510,000	12,905,060
3243	Philippines	Philippine Climate Change Adaptation Project	World Bank	Under Implementation	5,782,700	50,580,000
3249	Kenya	Adaptation to Climate Change in Arid and Semi-Arid Lands (KACCAL)	UNDP, World Bank	Under Implementation	7,401,100	42,618,000
3265	China	Mainstreaming Climate Change Adaptation in Irrigated Agriculture Project	World Bank	Project Closure	5,847,600	51,000,000
3299	Thailand	Strengthening the Capacity of Vulnerable Coastal Communities to address the Risk of Climate Change and Extreme Weather Events	UNDP	Project Closure	1,000,000	2,744,772
3679	Global	Economic Analysis of Adaptation Options	UNEP	Project Closure	1,100,000	3,500,000
3695	Mongolia	Mongolia Livestock Adaptation Project (Project for Market and Pasture Management Development)	IFAD	Under Implementation	1,787,500	11,605,000
3934	South Africa	Reducing disaster risks from wildfire hazards associated with climate change in South Africa	UNDP	Under Implementation	3,999,996	31,140,100
3967	Morocco	Integrating Climate Change in the Implementation of the Plan Maroc Vert	World Bank	Under Implementation	4,779,999	26,950,000
4255	Swaziland	Adapting national and transboundary water resource management in Swaziland to manage the expected impacts of climate change.	UNDP	Under Implementation	1,893,750	5,876,400



GEF ID	Country	Title	GEF Agency	Status	Total SCCF amount (grant + fees) (\$)	Co-financing (\$)
4261	Azerbaijan	Integrating Climate Change Risks into Water and Flood Management by Vulnerable Mountainous Communities in the Greater Caucasus Region	UNDP	Under Implementation	3,080,000	7,360,000
4340	Indonesia	Strategic Planning and Action to Strengthen climate Resilience of rural Communities in Nusa Tenggara Timur province (SPARC)	UNDP	Under Implementation	5,599,000	74,764,690
4366	Moldova	Climate Resilience through Conservation Agriculture	IFAD	CEO Endorsed	4,807,000	24,071,900
4368	Ghana	Promoting a Value Chain Approach to Climate Change Adaptation in Agriculture	IFAD	Under Implementation	2,860,000	9,105,390
4422	Tajikistan	Increasing Climate Resilience through Drinking Water Rehabilitation in North Tajikistan	EBRD	Under Implementation	3,219,774	23,896,400
4492	Nicaragua	Adaptation of Nicaragua's Water Supplies to Climate Change	World Bank	Under Implementation	6,600,000	31,250,000
4511	Regional	Sahel and West Africa WB/GEF Program in support of the Great Green Wall Initiative	World Bank	Council Approved	5,000,000	293,930,000
4512	Regional	Pilot Asia-Pacific Climate Technology Network and Finance Center	ADB, UNEP	Under Implementation	2,000,000	15,000,000
4515	Regional	Southeast Europe and Caucasus Catastrophe Risk Insurance Facility	World Bank	Under Implementation	6,050,000	21,500,000
4536	India	Climate Resilient Coastal Protection and Management	ADB	Under Implementation	2,000,000	54,334,000
4609	Sri Lanka	Strengthening the Resilience of Post Conflict Recovery and	UNDP	Under Implementation	3,499,999	57,155,000

GEF ID	Country	Title	GEF Agency	Status	Total SCCF amount (grant + fees) (\$)	Co-financing (\$)
		Development to Climate Change Risks in Sri Lanka				
4610	Colombia	Adaptation to Climate Impacts in Water Regulation and Supply for the Area of Chingaza–Sumapaz–Guerrero	IADB	CEO Endorsed	4,637,325	23,709,000
4616	El Salvador	Climate Change Adaptation to Reduce Land Degradation in Fragile Micro-Watersheds Located in the Municipalities of Texistepeque and Candelaria de la Frontera	FAO	CEO Endorsed	1,135,000	3,835,545
4649	Regional	Greater Mekong Subregion Forests and Biodiversity Program (GMS-FBP)	ADB	Council Approved	500,000	7,000,000
4657	Honduras	Competitiveness and Sustainable Rural Development Project in the South Western Border Corridor (PROLENCA-GEF)	IFAD	CEO Endorsed	3,412,751	25,005,460
4775	Ecuador	Promotion of Climate-smart Livestock Management Integrating Reversion of Land Degradation and Reduction of Desertification Risks in Vulnerable Provinces	FAO	CEO Endorsed	1,642,500	2,912,822
4901	India	Sustainable Livelihoods and Adaptation to Climate Change (SLACC)	World Bank	CEO Endorsed	8,800,000	52,200,000
4960	Zimbabwe	Scaling up adaptation in Zimbabwe, with a focus on rural livelihoods, by strengthening integrated planning systems.	UNDP	CEO Endorsed	4,487,500	12,827,000

GEF ID	Country	Title	GEF Agency	Status	Total SCCF amount (grant + fees) (\$)	Co-financing (\$)
<b>4967</b>	Philippines	Scaling up Risk Transfer Mechanisms for Climate Vulnerable Farming Communities in Southern Philippines	UNDP	Under Implementation	1,210,000	16,250,000
<b>5105</b>	Tunisia	Addressing climate change vulnerabilities and risks in vulnerable coastal areas of Tunisia	UNDP	CEO Endorsed	6,160,000	74,048,000
<b>5113</b>	Regional	Enhancing Climate Change Resilience in the Benguela Current Fisheries System	FAO	CEO Endorsed	3,431,525	12,419,027
<b>5115</b>	Kyrgyz Republic	Promoting Climate Resiliency of Water Supplies in Kyrgyzstan	EBRD	Under Implementation	5,500,000	35,220,000
<b>5125</b>	Lebanon	Sustainable Agricultural Livelihoods in Marginal Areas (SALMA)	FAO	CEO Endorsed	7,862,398	26,980,000
<b>5147</b>	Georgia	Enhancing Resilience of Agricultural Sector in Georgia (ERASIG)	IFAD	CEO Endorsed	5,928,550	27,620,000
<b>5228</b>	Regional	Rural livelihoods' adaptation to climate change in the Horn of Africa (RLACC)	AfDB	PPG Approved	2,892,000	59,082,735
<b>5343</b>	Namibia	Scaling up community resilience to climate variability and climate change in Northern Namibia, with a special focus on women and children	UNDP	CEO Endorsed	3,504,000	20,017,263
<b>5386</b>	Albania	Building the resilience of Kune-Vaini Lagoon through ecosystem based adaptation (EbA)	UNEP	CEO Approved	2,193,285	11,528,872
<b>5523</b>	Antigua and Barbuda	Building climate resilience through innovative financing mechanisms for climate change adaptation	UNEP	CEO Endorsed	5,584,500	12,900,000
<b>5667</b>	Regional	Climate Change Adaptation in the Eastern Caribbean Fisheries Sector	FAO	CEO Endorsed	6,142,950	37,542,000

GEF ID	Country	Title	GEF Agency	Status	Total SCCF amount (grant + fees) (\$)	Co-financing (\$)
5681	Regional	Building Climate Resilience of Urban Systems through Ecosystem-based Adaptation (EbA) in Latin America and the Caribbean	UNEP	CEO Endorsed	6,734,250	29,734,000
5683	Global	Assisting non-LDC Developing Countries with Country-driven Processes to Advance National Adaptation Plans (NAPs)	UNDP, UNEP	CEO Endorsed	5,091,750	41,800,000
5685	Morocco	Increasing Productivity and Adaptive Capacities in Mountain Areas of Morocco (IPAC-MAM)	IFAD	CEO Endorsed	7,198,450	28,000,000
5687	Belize	Energy Resilience for Climate Adaptation	World Bank	CEO Endorsed	3,285,000	1,800,000
5723	Regional	West Balkans Drina River Basin Management Project	World Bank	CEO Endorsed	5,000,000	74,110,000
5814	Regional	Pacific Resilience Program	World Bank	CEO Endorsed	6,000,000	40,217,000
6915	Kazakhstan	Kazakhstan: Southeast Europe and Central Asia Catastrophe Risk Insurance Facility	World Bank	CEO Endorsed	5,475,000	15,000,000
6924	Vietnam	Promoting Climate Resilience in Viet Nam Cities	ADB	CEO Endorsed	5,150,000	77,897,000
6927	Egypt	Integrated Management and Innovation in Rural Settlements	IFAD	CEO Endorsed	8,624,143	38,132,600
6945	Costa Rica	Strengthening Capacities of Rural Aqueduct Associations' (ASADAS) to Address Climate Change Risks in Water Stressed Communities of Northern Costa Rica	UNDP	CEO Endorsed	5,639,250	26,658,949
6951	Morocco	Enhancing the climate resilience of the Moroccan ports sector	EBRD	CEO Endorsed	7,000,000	48,900,000

GEF ID	Country	Title	GEF Agency	Status	Total SCCF amount (grant + fees) (\$)	Co-financing (\$)
<b>6955</b>	Chile	Strengthening the Adaptive Capacity to Climate Change in the Fisheries and Aquaculture Sector	FAO	CEO Endorsed	2,847,000	15,737,794
<b>6960</b>	Turkmenistan	Supporting Climate Resilient Livelihoods in Agricultural Communities in Drought-prone Areas	UNDP	CEO Endorsed	3,500,000	20,830,000
<b>9107</b>	Sri Lanka	Resilient and Integrated Urban Development for Greater Colombo	ADB	Council Approved	4,600,000	128,000,000
<b>9670</b>	Regional (Albania, Algeria, Libya, Montenegro, Morocco, Tunisia)	Enhancing regional climate change adaptation in the Mediterranean marine and coastal areas	UNEP	CEO Approved	1,149,750	4,450,000

**Table 9: Approved projects and programs under the SCCF Program for Technology Transfer (SCCF-B), October 13, 2017**

GEF ID	Country	Title	GEF Agency	Status	Total SCCF amount (grant + fees) (\$)	Co-financing (\$)
<b>3907</b>	Global	Technology Needs Assessments	UNEP	Project Closure	9,000,000	2,855,000
<b>4036</b>	Jordan	dRHS Irrigation Technology Pilot Project to face Climate Change impact in Jordan	IFAD	Under Implementation	2,365,020	5,716,000
<b>4880</b>	Regional	Climate technology transfer mechanisms and networks in Latin America and the Caribbean	IADB	CEO Endorsed	1,998,150	6,650,000
<b>4904</b>	Regional	Pilot African Climate Technology Finance Center and Network	AfDB	Under Implementation	5,775,000	27,200,000
<b>4934</b>	Global	Enhancing Capacity, Knowledge and Technology Support to Build Climate Resilience of Vulnerable Developing Countries	UNEP	Under Implementation	5,500,000	34,850,000
<b>4956</b>	Regional	Finance and Technology Transfer Centre for Climate Change (FIN-TeCC)	EBRD	Under Implementation	2,000,000	12,601,667
<b>5263</b>	Cameroon	Enhancing the Resilience of Poor communities to urban flooding in Yaounde	AfDB	Under Implementation	4,551,915	156,280,000
<b>5604</b>	Bosnia-Herzegovina	Technology Transfer for Climate Resilient Flood Management in Vrbas River Basin	UNDP	CEO Endorsed	5,639,250	77,260,000
<b>5666</b>	Pakistan	Mainstreaming Climate Change Adaptation through Water Resource Management in Leather Industrial Zone Development	UNIDO	CEO Endorsed	3,723,000	14,700,000
<b>5687</b>	Belize	Energy Resilience for Climate Adaptation	World Bank	CEO Endorsed	5,475,000	3,000,000
<b>9103</b>	Cambodia	Building Adaptive Capacity through the Scaling-up of Renewable Energy Technologies in Rural Cambodia (S-RET)	IFAD	CEO Endorsed	5,201,250	21,092,000

### ANNEX III: APPROVED MULTI-TRUST FUND PROJECTS AND PROGRAMS AS AT OCTOBER 13, 2017

\* Projects approved by the LDCF/SCCF Council during the reporting period.

\*\* Projects approved by the CEO during the reporting period.

GEF ID	Country	Title	GEF Agency	Status	Trust fund	Total LDCF/SCCF amount (grant + fees) (\$)	Co-financing (\$)
4511	Regional	Sahel and West Africa WB/GEF Program in support of the Great Green Wall Initiative Pilot Asia-Pacific Climate Technology Network and Finance Center	World Bank	Council Approved	LDCF	16,000,000	125,829,640
					SCCF	5,000,000	293,930,000
4512	Regional		ADB, UNEP	Under Implementation	SCCF	2,000,000	15,000,000
4616	El Salvador	Climate Change Adaptation to Reduce Land Degradation in Fragile Micro-Watersheds Located in the Municipalities of Texistepeque and Candelaria de la Frontera	FAO	CEO Endorsed	SCCF	1,135,000	3,835,545
4625	Malawi	Shire Natural Ecosystems Management Project	World Bank	Under Implementation	LDCF	1,650,000	11,736,000
4649	Regional	Greater Mekong Subregion Forests and Biodiversity Program (GMS-FBP)	ADB	Council Approved	SCCF	500,000	7,000,000
4775	Ecuador	Promotion of Climate-smart Livestock Management Integrating Reversion of Land Degradation and Reduction of Desertification Risks in Vulnerable Provinces	FAO	CEO Endorsed	SCCF	1,642,500	2,912,822
4880	Regional	Climate technology transfer mechanisms and networks in Latin America and the Caribbean	IADB	CEO Endorsed	SCCF	1,998,150	6,650,000
4904	Regional	Pilot African Climate Technology Finance Center and Network	AfDB	CEO Endorsed	SCCF	5,775,000	27,200,000

GEF ID	Country	Title	GEF Agency	Status	Trust fund	Total LDCF/SCCF amount (grant + fees) (\$)	Co-financing (\$)
<b>4952</b>	Rwanda	Landscape Approach to Forest Restoration and Conservation (LAFREC)	World Bank	CEO Endorsed	LDCF	4,499,000	5,696,000
<b>4956</b>	Regional	Finance and Technology Transfer Centre for Climate Change (FIN-TeCC)	EBRD	CEO Endorsed	SCCF	2,000,000	12,601,667
<b>5113</b>	Regional	Enhancing Climate Change Resilience in the Benguela Current Fisheries System	FAO	CEO Endorsed	LDCF	1,891,900	6,846,973
<b>5133</b>	Regional	Senegal River Basin Climate Change Resilience Development Project	World Bank	CEO Endorsed	LDCF	13,080,000	49,600,000
<b>5228</b>	Regional	Rural livelihoods' adaptation to climate change in the Horn of Africa (RLACC)	AfDB	Council Approved	SCCF	2,892,000	21,556,633
<b>5380</b>	Haiti	Increasing resilience of ecosystems and vulnerable communities to CC and anthropic threats through a ridge to reef approach to BD conservation and watershed management	UNDP	CEO Endorsed	LDCF	6,000,000	25,446,145
<b>5384**</b>	Regional	Adaptation to the impact of climate change in water resources for the Andean Region	CAF	CEO Endorsed	SCCF	9,450,000	18,470,000
<b>5395</b>	Regional	Pacific Islands Ridge-to-Reef National Priorities – Integrated Water, Land, Forest and Coastal Management to Preserve Biodiversity, Ecosystem Services, Store Carbon,	FAO, UNDP, UNEP	Council Approved	LDCF	13,650,000	90,000,000



GEF ID	Country	Title	GEF Agency	Status	Trust fund	Total LDCF/SCCF amount (grant + fees) (\$)	Co-financing (\$)
Improve Climate Resilience and Sustain Livelihoods							
<b>5531</b>	Haiti	Ecosystem Approach to Haiti's Cote Sud	UNEP	Council Approved	LDCF	3,524,628	10,915,000
Enhancing Sustainability and Resilience of Forest Landscape and Community Livelihoods							
<b>9199**</b>	Bhutan	Livelihoods	UNDP	CEO Endorsed	LDCF	11,772,000	26,000,000